City Hall

80 Broad Street
April 25, 2017
4:30 p.m.

COMMITTEE ON WAYS AND MEANS

Invocation — Councilmember Wilson

. Approval of Minutes:

a.) April 11, 2017

Bids and Purchases

. Office of Cultural Affairs: Approval to submit a grant application to South Aris in the

amount of $2,500 for the 2017 MOJA Arts Festival Literary Corner. A City match in the
amount of $2,500 is required. The match will come from corporate sponsorships.

Parks: Approve the deposit of funds awarded to Keep Charleston Beaufiful via Keep
America Beautiful's Cigarette Litter Prevention Program Grant in the amount of $5,000.
Program funds will be used for cigaretie litter education efforts and receptacle
installations at private Charleston marinas. No City match is required.

Parks-Capital Projects: Approvai of Louis Waring Jr. West Ashley Senior Center Change
Order #2 to the Construction Contract with Howell & Howell in the amount of $78,276.47
for selective mucking and insfallation of fiiter fabric in the south parking area
($72,349.82) and installation of fabric filter in the overflow parking area ($5,926.65).
This approval will result in a budget transfer of $78,276.47 to the Howell & Howell
Construction Contract from the Project Contingency. The total project budget remains
unchanged. The total contract time will increase by 5 days. The approval of Change
Order #2 will result in a $78,276.47 increase to the Howell & Howell Construction
Contract from $7,670,009.62 to $7,748,286.09. The funding sources for this project
are: 2012 General Fund Reserves, 2014 GO Bond, 2013 General Fund Reserves, 2014
General Fund Reserves, and Capital Contributions from Roper St. Francis.

Parks-Capital Projects: Approval of Louis Waring Jr. West Ashley Senior Center Change
Order #3 to the Construction Contract with Howell & Howell in the amount of$140,307.94
for collecting and hauling automotive debris and other construction debris from the site.
Roper St. Francis has agreed to reimburse the City in the amount of $64,191.86 for half
of the actual incurred cost by Howell & Howell for this work prior to labor, equipment
usage, overhead and profit. This approval will result in a budget transfer of $140,307.94
to the Howell & Howell Construction Contract from the Project Contingency. The total
project budget will increase by $64,191.86. The total contract time will increase by 7
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days. The approval of Change Order #3 will result in a $140,307.94 increase fo the
Howell & Howell Construction Contract from $7,748,286.09 to $7,888,594.03. The
funding sources for this project are: 2012 General Fund Reserves, 2014 GO Bond, 2013
General Fund Reserves, 2014 General Fund Reserves, and Capital Contributions from
Roper St. Francis.

Parks-Capital Projects: Approval of a CPD Headquarters HVAC Replacement
Construction Contract with Carolina Chillers, Inc. in the amount of $40,346 for the
supervision, labor and materials required to remove the existing 8-ton Liebert unit and
install a new 8-ton Liebert unit. The scope includes removal and replacement of the
ceiling system, evacuation of the existing refrigerant, the new unit, piping, duct work
modifications, power wiring, controls, disposal of the existing unit, startup and testing.
The price is to include the coating of the new condenser coil for saltwater application.
With the approval of the project budget, Staff is authorized to award and/or amend
contracts less than $40,000, to the extent contingency funds exist in the Council
approved budget. Approval of this action will institute a $46,400 project budget of which
the $40,346 Construction Contract will be funded. The funding source for this project is
the Facilities Maintenance-General Maintenance line item in the 2017 General Operating
Budget.

Public Service: Approve US 17 Spring/Fishburne US17 Drainage Improvement Project
Baseline Monitoring and Surveying Amendment #2 for continued ground settlement
monitoring at increased intervals due to unforeseen subsurface conditions encountered
during shaft excavation and submittal of a final report. Contract total with Amendment
#2 is $68,553.71.

The Committee on Real Estate: (Meeting was held April 25, 2017 at 3:45 p.m. at City
Hall, First Floor Conference Room, 80 Broad Street)

a. Approval of a rental in the amount of $300.00 for the Piccolo Spoleto choral
performance on Sunday, June 4, 2017 at 4:00 p.m. (273 Meeting Street; Trinity
United Methodist Church)

b. Approval of a rental in the amount of $300.00 for the Piccolo Spoleto Youth Music on
Saturday, May 27, 2017 (273 Meeting Street; Trinity United Methodist Church)

c. Approval for use of the French Huguenot Church (136 Church Street) for Piccolo
Spoleto L'Organo on May 30, 2017. The usage fee of $250 will be paid directly by
the American Guild of Organists

d. Approval for use of First Scots Presbyterian Church in the amount of $200.00 for
Piccolo Spoleto L’Organo on June 5, 2017 (53 Meeting Street)

e. Approval of use of SC Ports Authority Parking Lot-A in the amount of $2,490 for
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Piccolo Spoleto Sunset Serenade on May 26, 2017 {176 Concaord Street)

f. Authorize the Mayor to execute the Agreement of Purchase and Sale between the
City of Charleston and Latrice R. Evans for the sale of 1825 Austin Avenue for
$158,400. This property is being sold subject to the HOME Investment Partnerships
Program Resale Restrictive Covenants with an affordability period of 30 years. (1825
Austin Avenue; TMS: 464-01-00-132) [Ordinance]

g. Request approval of a Memorandum of Agreement relating to a joint permit
application, easements, other agreements and improvemenis necessary for the
extension of Joseph P. Riley, Jr. Waterfront Park and the connection of the City’s
River Walk on LCP's property at 176 and 186 Concord Streets. The property is
owned by Leucadia Coast Properties, LLC. (TMS: 459-00-00-276 and 459-00-00-021)

h. Remedial action regarding restrictive covenants on property at St. Andrews Boulevard
and Sycamore Avenue

i. Resolution authorizing the acquisition of a parcel of land located on Sumar Street by
way of eminent domain

j. Discussion relative o 113 Calhoun Street and Mother Emanuel AME Church



COMMITTEE / COUNCIL AGENDA B

~

TO: John J. Tecklenburg, Mayor
FROM: Wes Rafterree DEPT. Information Technology

SUBJECT: RMS SYSTEM ANNUAL MAINTENANCE AND SUPPORT RENEWAL

REQUEST: APPROVAL OF RENEWAL OF POLICE DEPARTMENT'S DISPATCH RECORDS
MANAGEMENT SYSTEM (RMS) ANNUAL MAINTENANCE AND SUPPORT WITH
SUNGARD PUBLIC SECTOR. SOLE SOURCE VENDOR.

COMMITTEE OF COUNCIL: Ways & Means DATE: April 25, 2017

AT AT

recommendations/reviews)

P R e

OR!_JINA TION: : quest has boordlnated with: (attach all
f\
Yes N/A ignature/gf In@pafl Contacted Attachment

Information Technology D ]

Procurement [x] [ &k []
O O 7 ° O
FUNDING:  Was funding previously approved? Yes No I___l N/A D
If yes, provide the following: Dept./Div.: iT Account#: 235000-52206 K(ﬂ’\/
Balance in Account  §598 171.00 Amount needed for this item $189,929.76

Does this document need to be recorded at the RMC’s Office? Yes I:l No

NOTES: Provides continued annual maintenance and support for the critical operations of the Police
Department’'s Records Management System (Dispatch).

CFO's Signature: M ] % CFo

FISCAL IMPACT:

ra

ORIGINATING QOFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK’S AGENDA

MEETING.




SOLE SOURCE JUSTIFICATION FORM
DEPARTMENT: Information Technology
PRODUCT: RMS Annual Software Maintenance and Support
REQUISITION NUMBER: PR172220
VENDOR: Sungard Public Sector (0SSI)
DATE: April 10, 2017
1. Please state the use for this/these product(s).

Required annual software maintenance and support for the Police Department’s Records
Management System (RMS) system in support of Dispatch operations.

2, Can the above product(s) be purchased from more than one distributor? If so, please list their
company name and telephone number.

No. SunGard/OSSI is the developer of the software and the only source for the maintenance and
support.

3. Please explain in detail why this product is considered a sole source. (i.e. accessories, replacement
parts, disposable supplies, compatibility with existing equipment, or a change in this product would

invalidate results of research). Please estimate completion date of research.

SunGard/OS38l is the developer of the software and the only source for the maintenance and
support.

4. Have you evaluated comparable products within the last two years?
YES or NO X
If yes, please state the complete results of the evaluation.

If no, do you wish to evaluate this product? Explain why this item is the only acceptable product,
on the market, for your utilization at this time.

This is a technology implementation that is a long term solution and not due for
review/replacement in the immedi

SIGNATURE




Compan Document No Date Page
Lake Mary, FL. 32746 Lg g 130138 30/Nov/2016 1 ofgs
800-727-8088
www.sungardps.com
288000~ SZ20 6
Bill To:  City of Charleston (OS8I) Ship To:  City of Charleston (OSS1)
Dept of Information Technology - C Dept of nformation Technology
2 George Street, Suite 2800 2 George Street, Suite 2800
CHARLESTON, SC 29401 CHARLESTON, SC 29401
United States United States
Attn; Lindie Otto Beets, Jr. Attn; Lin Beets 843-577-4788
Customer Grp/No. Customer Name Customer PO Number Currency Terms Due Date
1 5818LG City of Charleston (OSSI) Uusp NET30 30/Dec/2016
No SKU Code/DescriptionfComments Units Rate Extende
CoriaciNG. G718RR" = e - . L s et . s St
1 QSSI Client Base Records Management System 1.00 26,398.70 26,398.70
Mainienance Start: 01/Jan/2017, End: 31/Dee/2017
2 085S] Basic Accident Module 1.00 1,756.47 1,756.47
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
3 OS85l Accident Wizard Base Server License 1.00 1,033.22 1,033.22
Maintenance Start: 01/Jar/2017, End: 31/0Dec/2017
4 08551 Agency Asset Management Module 1.00 308.97 309.97
Maintenance Start: 01/Janf2017, End: 31/Dec/2017
5 0SS| Bike Registration Module 1.00 309.97 308.97
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
6 OSSI - On-Line (Network) Booking Module 1.00 1,766.47 1,756.47
Maintenance Start: 01/4Jan/2017, End: 31/Decf2017
7 0SS! RMS Map Display and Pin Mapping License 1.00 4,132.86 4,132.86
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
8 Gang Profile Module 1.00 1,549.83 1,549.83
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
g 0SS! Generic Permit Madule 1.00 516.61 516.61
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
10 0881 - Link Analysis Module 1.00 4,649.48 4,645.48
Maintenance Start: 01/Janf/2017, End: 31/Dec/2017
11 0SS Notification Madule 1.00 4,649.48 4,649.48
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
12 0SS! Ordinance Module 1.00 309.97 309.97
Maintenance Start: 01/Janf2017, End: 31/Dec/2017
13 Q85| Property and Evidence Module 1.00 1,136.53 1,136.53
Maintenance Start: 01/Jani2017, End: 31/Dec/2017
14 OS5l Bar Coding Server License 1.00 1,863.12 1,963.12

SUNGARD PUBLIC SECTOR lp VOICG
1000 Business Center Drive

Maintenance Start: 01/Jan/2017, End: 31/Decf2017

Page Total

50,472.68



SUNGARD PUBLIC SECTOR
1000 Business Center Drive

Invoice

Company

Document No Date Page
Lake Mary, FL 32746
) LG 130139 30/Mov/2016 20f5
800-727-8088 oV ©
www.sungardps.com
Bill To: City of Charleston (0SS)) Ship To:  City of Charleston (OSSI)
Dept of Information Technology - C Dept of Information Technology
2 George Sfreet, Suite 2800 2 George Street, Suite 2800
CHARLESTON, SC 29401 CHARLESTON, SC 29401
United States United States
Attn: Lindle Otto Beets, Jr. Adtr: Lin Beets 843-577-4738
Customer Grp/No. Customer Name Custonter PO Number Currency Terms Due Date
1 5818LG City of Charleston {OSS1) uso NET30 30/Decl2016
No SKU Code/Description/Comments Units Rate Extended
15 088l Bar Coding Hand-Held Client License (Each) 1.00 329.49 320.49
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
16 O88I - Problem Oriented Policing Module 1.00 516.61 516.81
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
17 Q88| Pawn Shop/Pawn Watch 1.00 2,683.04 2,5683.04
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
18 033l - QuarterMaster Module 1.00 1,136.53 1,136.53
Maintenance Start: 01/Jar/2017, End: 31/Dec/2017
18 08SI- Remote Lineup Application 1.00 829.90 929,90
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
20 QSSI Residential Security Watch Module 1.00 516.61 516.61
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
21 OSS! Training Medule 1.00 723.26 723.96
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
22 O88| Mugshot Capture Station Software Only 1.00 1,136.53 1,136.53
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
23 0SS! Client Mugshot Display Software License 1.00 6,199.30 5,199.30
Maintenance Start; 01/Janf2017, End: 31/Dec/2017
24 088! - Crime Lab Module 1.00 3,089.685 3,099.65
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
25 0SS| Arimal Control Module 1.00 1,549.83 1,549.83
Maintenance Start; 01/Jan/2017, Ead: 31/Decl2017
26 0OSS8I Integrated CAD Messaging Software Switch 1.00 4,132.86 4,132.86
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
27 OS5 Base Mobile Server Software Client 1.00 5,682.69 5,682.69
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
28 OSSI[ MCT Client for Digital Dispatch 75.00 2(5.60 15,420.00
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
29 0S8l License of Incident/Cffense Field Reporting Module Client 75.00 205.60 15,420.00

Page Totai 59,376.30



SUNGARD PUBLIC SECTOR ) Invo“icﬁ_ej

1000 Business Center Drive g oo oo '
Lake Mary, FL 32746 Company Document No Date Page

800-727-8088 LG 130139 30/Nov/2016 3of5
www.sungardps.com

Bill To: City of Charleston (OSSI) Ship To:  City of Charleston (08SI)

Dept of Information Technology - C Dept of Information Technology
2 George Street, Suite 2800 2 George Street, Suite 2800
CHARLESTON, SC 29401 CHARLESTON, SC 29401
United States United States
Attn: Lindle Otto Beets, Jr. Atin: Lin Beets 843-577-4788

Customer Grv/No. Customer Name Customer PO Number Currency Terms Due Date

1 5818LG City of Charleston (OSSI) USD NET30 30/Dec/2016

No S$KU Code/Descriptio’/Comments Units Rate Extended

Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
30 0S8l - MFR Client - Accident Reporting 75.00 103.32 7,748.00
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017

31 Q831 Accident Wizard Workstation License Client 75.00 31.00 2,325.00
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017

32 OS5I Mobile Arrest Module 75.00 61.99 4.649.25
Maintenance Start: 01/Janf2017, End: 31/Dec/2017

33 OSSI Mobile Citation Module 75.00 103.32 7,749.00
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017

34 OS8! - MFR Client - MOBLAN Version 34.00 103.32 3,512.88
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017

35 OSS1 Review Module for Field Reperting 1.00 4,649.48 4,649.48
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017

38 QS8 Police to Citizen 1.00 2,583.04 2,583,04
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017

37 0881 RMS Custom Modification (Crimes Scene Data Mgmt) 1.00 0.00 0.00
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017

38 QSSI RMS Custom Madification (Interface to SCIEx Data Warehouse) i.00 2,066.43 2,066.43
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
Contiae NG BRIBET " T

39 0SS! Base Mobile Server Software Client 1.00 1,663.15 1,653.15
Maintenance Start: 01/Janf2017, End: 31/Dec/2017

40 OS8S| MCT Client for Digital Dispatch 8.00 182.76 1,462.08
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017
Contract No. G80717 ST T

41 0SSt Warning Module 1.00 818.41 918.41
Maintenance Start; 01/Jan/2017, End: 31/Dec/2017

42 085l - MFR Client - Warning Module 75.00 36.74 2,755.50
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
ConfractNe. To145E FR N O

Page Total 42,073.22



SUNGARD' PUBLIC SECTOR - Invoice
1000 Business Center Drive Company Bocument No Date Page
Lake Mary' FL 32746 LG 130139 30/Nov/2016 40of5
800-727-8088
wWww.sungardps.com
Bill To: City of Charleston {OSS!) Ship To:  City of Charleston (OSS])
Dept of Information Technology - C Dept of information Technology
2 George Street, Suite 2800 2 George Street, Suite 2800
CHARLESTON, SC 29401 CHARLESTON, SC 29401
United States United States
Attn: Lindle Ofto Beets, Jr. Attn:; Lin Beets 843-577-4788
Customer Grp/No. Customer Name Customer PO Number  Currency Terms Due Date
1 5818LG City of Charleston (OSSH usD NET30 30/Dec/2016
No SKU Cede/Description’/Comments Units Rate Extended
43 0S8] Base Mobile Server Software Upgrade tp to 150 warkstations 1.00 1,343.18 1,343.18
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
44 QS8SI Review Module for Field Reporting up to 150 workstations 1.00 2,296.05 2,296.05
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
45 QSS!| MCT Client for Digital Dispatch 17.00 182.73 3,106.41
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
46 ONESolution MFR Client 25.00 182,78 4,568.00
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
47 0SSl Mobile Arrest Module 25.00 55.11 1,377.75
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
48 0OSSI Mobile Citation Module 25.00 91.85 2,296.25
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
49 0S8l - MFR Client - Raciat Profiling 25.00 36.74 918.50
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
50 0SS! - MFR Client - Accident Reporting 25.00 81.85 2,296.25
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
51 OSSI Accident Wizard Workstation License Client 25.00 27.55 688.75
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
Confract No. 950282~ T - Trm——m———
53 0SS! Additional RMS Workstation License 10.00 262.26 262260
Maintenance Start: 01/Jan/2017, End: 31/Deci2017
Contract No. 130555 ' T
54 0S8S| Bar Coding Hand-Held Client License (Each) 1.00 220.67 220.67
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
“ContractNo. 2072-6615 —~ = ) T T T
52 MCT Mod - XML Import from TriTech CAD 1.00 1,392.86 1,392.86
Maintenance Start: 01/Jan/2017, End: 31/Dec/2017
SorbractNo, T et et et oo - e s e
55 Tax (Type - CM) 1.00 294.04 284.04
Page Totai 23,422 31



SUNGARD PUBLIC SECTOR Ip\(()lce

1000 Business Center Drive o
D
Lake Mary, FL 32746 Company Document No afe

Page

LG 1303139 30/Novw/2016 50f5
800-727-8088 o °
www.sungardps.com
Bill To: City of Charleston (OSS1) Ship Tor  City of Charleston {OSSH)
Dept of Information Technology - C Dept of Information Technology
2 George Street, Suite 2800 2 George Street, Suite 2800
CHARLESTON, SC 29401 CHARLESTON, SC 29401
United States United States
Aftr: Lindle Otta Beets, Jr. Attn: Lin Beets 843-577-4788
Customer Grp/No. Cusfomer Name Customer PO Number Currency Terms Due Date
1 5818LG City of Charleston (0SS} usp NET30 30/Dec/2016
No SKU Code/DescriptionfComments Units Rate Extended
58 Tax {Type - MA) 1.00 14,585.25 14,585.25
Page Total f" 0

14,585.25

50l
Remittance: SunGard Public Sector subtotal |
Bank of America i
12709 Collection Center Drive * Sales Tax
Chicage, IL 60683 ‘ =
‘- Invoice Total

Inquiries: Accounts.ReceivablelLG@SunGardPS.com i
Payment Received - _

Batance Due 189,929.76 : _
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COMMITTEE / COUNCIL AGENDA

TO: John J, Tecklenburg, Mayor
FROM: Jason Kronsberg DEPT. Parks / Capital Projects

SUBJECT: INSTALLATION OF THE VIDEO MANAGEMENT AND ACCESS CONTROL SYSTEM OF
TEAM 4 OFFICES

REQUEST: Approval fo acqulire services to install the video management and

access control system of Team 4 offices from NextGen Technologies,
131 Elliana Way, Ste. B, Summerville, SC 29483. Sole Souice
COMMITTEE OF COUNCIL: Ways & Means DATE: May 9, 2017

L IR R e R TR I SO

COORDINA TION: Th[S requ est has been coordifiated wnth (éttacﬁ all recommsndanons/feviews)

Yeg N/A Signature of Individual Contacted  Attachmant

Corporate Counsel 1 [ ]

Cap. Proj. Cmte. Chair [ ] 1 [ T T T I
Parks / Capital Projects ] \L\%) Ny 1
Procurement Director B:—'/ ‘ /“xﬁﬂ/’ [

J
FUNDING: ~ Was funding previously approved? Yes [ | No [ JnA ]

If yes, provide the following: Dept./Div.: 051430 Account #; 58240 %/M/ﬁ

Balance in Account .;ﬁ ¢of "3 0. Amount needed for this item $47,070.00

Does this document need to be recorded at the BMC's Office? Yes [ ] No [

NEED: |dentify any critical ime constraint(s).

o S,gna;,ew' , ){/m ) {i/ Aﬂ ﬁ?’L_J
~

FISCAL IIPACT:

Mayor's Signature: ﬂ%’i—/ﬁ W

Jolkinl. Tecklenburg, Mayor

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK'S AGENDA
MEETING.



SOLE SOURCE JUSTIFICATION FORM

DEPARTMENT: Information Technology
PRODUCT: S2 Access Control and Video System
REQUISITION NUMBER: PR{" ] |94 9
VENDOR: NextGen Technologies, Inc.

DATE: April 13, 2017

1. Please state the use for this/these product(s).

New access confrol security system to provide necessary security to the new Police Department’s
Team 4 office building.

2. Can the above product(s) be purchased from more than one distributor? If so, please list their
company name and telephone number.

No. See below.

3. Please explain in detail why this product is considered a sole source. (i.e. accessories, replacement
parts, disposable supplies, compatibility with existing equipment, or a change in this product would
invalidate results of research). Please estimate completion date of research.

NextGen Technologies was previously selected by the City of Charleston via RFP to implement
the new S2 Access Control and Video System for the entire newly built Gaillard Center (GC) and
associated Municipal Operations Building (MOB). Through the GC implementation, the core,
centralized access control system was installed (hardware and software) in the new IT Data
Center with the intent to facilitate necessary and more cost effective future expansion to other City
facilities as part of a larger plan o upgrade all City facility access control/security to a single
platform. The requested access control system is part of this project expansion and must
integrate into the existing S2 access control system and meet existing design requirements and
standards. NextGen, as the original vendor who installed the core system and other concurrent
expansion systems, is the vendor required to complete this installation to provide this centrally
managed access control security system and ensure appropriate integration and operation.
NextGen is also the vendor providing annual maintenance and support for the system.

4. Have you evaluated comparable products within the last two years?
YES or NO X
If yes, please state the complete results of the evaluation.

If no, do you wish to evaluate this product? Explain why this item is the only acceptable product,
on the market, for your utilization at this time.

Not applicable.

SIGNATURE TITLE




Capital Projects Purchase Request Form

Project Manager: Emné\Most L f _
Signature of PM w ‘ \f \ \é\\t,
Q_gpa)S 5_ Police Team 4 offices

Date: March 31, 2017

Praoject:

{Number) {Name)

Type of Purchase: [ | PROFESSIONAL SERVICES
CONSTRUCTION
] ADMINISTRATIVE

Company Name NextGen Technolodgies. Inc.

Vendor to provide services to install the video management system and access control
Description: system of the team 4 office up fit.

Division/Object Account Code (From Project Budnet 051430-58240
Amount: Lump Sum

[J Not — to — Exceed

Reguired Date: ASAP (identify any critical time constraints)

Supporting Documentation/Attachments:
Professional Services: A/E's Cost & Technical Proposal

Construction; Contractor Quotes (as required) or Sole Source Justification

Approved Disapproved /
Director of Capital Projects E/ < ‘ \} -kh/

Capital Projects Administrator B/

. Date
&
(1377 ]

Reference number &0 be placed on all invoices associated with this request:

A copy of this form is returned to the Project Manager with purchase reference number annotated above.
The referenced number miust be included on the invoice for payment to be processed.

ADMIN USE ONLV: __ - O
vendor # N OLOSoR U BP: caypr: 1R 144

Rev 11-15-04



Phonez ) 871-8531 Fax: (843)871-863

Co: City of Charleston Frems:  Chip Lee

Faxe BDate: February 7, 2017
Attm:  |van Torres Pages: 1

Res Police Team 4 Upfit $2 quote CG:

This is our proposal to provide and install the S2 video management system/ access conirol
system at the Police Team 4 Upfit in West Ashley, SC for the City of Charleston

Video Surveiliance- Provide and install the following:

1ea,

1ea.
1ea.

(Lot)

e @ & © & O 6 @ o0

Equipment:

Labor:

12ea.
12ea.
12ea.
12ea.

12ea.

Network Video Recorder (16 Camera System w/ 4TB HDD space)
Individual 1P camera licenses

2MP 1P Cameras with motorized lens

Wall mount bracket and pendant cap

24port Cat6 Patch Panel

1U horizontal wire management

Cat6 Patch Cables

Cat6 Wire

Core Drill Penetrations for exterior camera locations. Conduit/Fire Stopping

$14,170.00

$7,630.00

TURNKEY LESS RACEWAY $21,800.00 This price includes shipping, installation of wire and
davices, and systern programming.

131-B Elliana Way. < Summerville, SC 29483 - www.nextgenusa.com



Access Control- Provide and install the following:

lea. Network Node (capable of 14ea. doors)

7ea. Access control blades

14ea. HID Proximity card readers

2ea. Multi-output power supplies with FA interface

8ea. Maglocks, Motion request to exit, ifuminated push to exit button

Bea. Electrified Strikes

14ea. Door Contacts

(Lot} Access Control Cable

(Lot} Retro fit 8ea. Maglocks and components- Poured concrete and storm font doors

e ¢ 2 2 ¢ 0 @ o 6

Equipment:  $16,425.50
Labor; $8,844.50

TURNKEY LESS RACEWAY $25,270.00 This price includes shipping, installation of wire and
devices, and system programming.

Thank you for vour time and oﬁnsideration. If you have any questions, please give me a call.

Best regards,

CHIP LEE

131-B Eliana Way.  Summerville, SC 20483 » www.nextgenusa.com



5@)
CONMMITTEE /] COUNCIL AGENDA

TO: John J. Tecklenburg, Mayor
FROM: Chief Gregory Mullen DEPT. Police Depariment
SUBJECT: PRINTERS AND ACCESSORIES FOR VEHICLES

REQUEST: Approval fo purchase printers and accessories to outfit CPD vehicles

From CDW-Government, 75 Remittance Drive, Ste. 1515, Chicago, IL

60675. National IPA Conlract #130733
COMMITTEE OF COUNCIL: Ways & Means DATE: April 25, 2017

R

CDTION: This lﬁest has been coordin

Yes NiA Signature of Individual Contacted Attachment

Corporate Counsel [] D [ ]
Cap. Proj. Cmte. Chair
Police Department H\_}\} . S, A\h rr-j]
Procurement Director ] )yé}?;{ /rae []
EUNDING:  Was funding previously approved? Yes | | No | | N/A D
If yes, provide the following: Dept./Div.: 200000 Account #: 592740
Balance in Account $§3 42f 185 -9t Amount needed for this item $544,135.81

Does this document need to be recorded at the RMC’s Office? Yes D No I::]

NEED: Identify any critical time constraini(s).

CFO's Signature:
FISCAL IMPACT:
Mayor's Signature: KIZI]'L /f W
o Johr/lJ/Tecklenburg, Mayor

RIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK'S AGENDA
MEETING.



DEAR DAVE GRUDZIEN,

Thank you for considering CDWsG for your computing needs. The details of your quote are below. Click
here to convert your quote to an order.

QUOTE # QUOTE DATE QUOTE REFERENCE ' CUSTOMER # GRAND TOTAL

HSXR449 3/6/2017 GAMBER AND BROTHER 1956925 $44,135.81

1TEM _ e ... . GIY_ cows  uNITPRICE EXT. PRICE

Gamber-Toitgsoen Yehicle Doclking Seation - Pual RE - docking 36 3194741 $634,00 $22,824,00
siation

Mfg. Part#: 7160-0505-02

UNSPSC: 43211602

Contract: National IPA Technology Solutions {130733)

LIMD PG ADRADRTER 11-16YVIN £/8300 36 2656444 $92.31 $3,323.16
Mfg. Part#: GE1950-3421
Contract: Natlonal IPA Technology Sciutions {130733)

Erether Pocketlet PI-723 - printar - ionpchrame = direct 36 3894578 £305,67 $11,004.12
Mfg. Part#: 1723

UNSPSC: 43212108

Contract: National IPA Technoiogy Sotutions (130733)

BROTHER CAR ARAPFIER HARD WIHED 1457 36 1612881 $16.36 $588,96
Mfg. Part#: LB3692

UNSPSC: 39121006

Contract! National IPA Yechnology Solutions (130733)

HAVIS CHARGEGUARD SELECT 36 1512014 $60.68 $2,184.48
Mg, Park#: LAW-CG.X

UNSPSC: 26111703

Contract: Natlonal IPA Technolegy Solutions {130733)

MAKRAD GRS QUAD BAMND CONVERT ANT ig 2855975 $48.97 $489.70

MFfg. Part#: 3947D
Contract: MARKET

Erother 1158 eable - 10 7% 25 1907598 $10.55 $263.75

Mmfg. Part#: LB3603
UNSPSC: 26121604
Centract: National [PA Technology $otutions (130733)

PURCHASER BILLING INFO . o . sustoTaL $40,678.17

Billing Address: SHIPPING $0.00

CITY OF CHARLESTON

ACCOUNTS PAYABLES o SALES TAX $3,457.64
PO BOX 853 e i
CHARLESTON, SC 25402-0853 N } © GRAND TOTAL %44,135.81

Phone: {843) 724-3716

Payment Terms: Net 30 Days-Govt State/lLocal

Page 1 of 2
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COMMITTEE / COUNCIL AGENDA

TO: John J. Tecklenburg, Mayor

FROM: Chief Gregory Mullen DEPT. Police Department

SUBJECT: SIRENS AND ACCESSORIES FOR VEHICLES

REQUEST: Approval to purchase sirens and accessories fo outfit CPD vehicles
From Campbell Brown, In¢., PO Box 266858, Charlofte, NC 28221

SC Coniract #4400012370
COMMITTEE OF COUNCIL.: Ways 8 Means DATE: Apﬁi 25, 2017

COORDINATION This request has been coordinated with: {attach all re recommendatios/wews)

Yes N/A Signature of Individual Contacted Attachment

Corporate Counsel 1 [ [
Cap. Proj. Cmte. Chair [ ] I:] [
Police Departiment [x] D N\J@}h\a\'\h ]
Procurement Director Xl [ ,% /y,\_/ ]
FUNDING:  Was funding previously approved? Yes | No | | N/A D
If yes, provide the following: Dept./Div.: 200000 Account #: 59023
Balance in Account # 43| 73 Amount needed for this item 568,938.97

Does this document need to be recorded at the RMG’s Office? Yes D No [:I

NEED: Identify any critical time constraint(s).

CFO's Signature:
FISCAL IMPACT:

Mayor's Signature: ﬂ‘%’L/A' W

S U John J. Técklehburg, Mayor

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK'S AGENDA
MEETING.




2814 North Graham Street/28208

REMIT TO; PO Box 26685
Chariotts, NC 28221
Phone (704} 377-2551
NC WATS (800]

Campbell-Brown, Inc.

1131 White Horse Road

PO Box 8498 Sta. A
Greenville, SC 286C4
Phona (884) 277-4372

SC WATS {BOO) 848-2428

QUOTE ORG

Fage 1

':1.

DONNIE BROWN

02/039926! |

iFAC DIR CHARLOTTE STORE
David Grudzien
Sold To CITY OF CHARLESTON Ship To CITY OF CHARLESTON

ATTN: ACCOUNTS PAYABLE FOLICE RADICQ SHOF
PO BOX 304 1850 MILFORD ST.
CHARLESTON, SC 25402 NORTH CHARLESTON, SC 29405
843-724-7361
SC CONTRACT 4400012370 |
2017 FORD SUV PURSUIT MARKED |
25 |ETrBSSN-P s0U  ALTERNATING REAR FLASHER 37.7400 | EA 943,50
25 ETS2481RSP oo Remotel{00Watt Siren { 464 ,6100 EA 11,615.25
50 . EGEST3W-12 ol GHOST SINGLE WHITE 86.7000 |EA 4,335.00
25 |ETssiooM 80T-100 WATT SPEAKER-QUOTE 3015 130.5000 |BA 3,262.50
25 [(ETSS8100BKFD-FR 90i7-1L00H SPEAKER BRXT 18.3600 EA 459,00
25  ENFLBSL1248-CUSTOM  |SOU nFORCE LED BAR 48" CUSTOM |  1296.0500 EA 32,401.25
OED06286 :
:**********************************;
*****i—****************************1 L
2017 DODGE CHARGER PURSUIT MARKED
5 |ETSAL81RSE 800 Remotell0Watt Siren 464,6100|EA 2,323.05
10 |EGHST3W-12 q0T7 GHOST SINGLE WHITE ! 86.7000 EA 867.00
5 (ETSS100N s0U-100 WATT SPEAKER-QUOTE 3015 { 130.5000 'EA 652.50
5 ETSS100CBKDCLE SOT-100D SPEAKER BRET 2015 CHARGER 30,7800 |BA 198.90
5 |ENFLBS1248-CUSTOM  SOU nFORCE LED BAR 48" CUSTOM 1266.05001EA 6,480.25
QE0DG286
| |
|
i ' |
| .
! l [ |
i i i
i , SubTotal 53,538.20
L_ww Freight ___
| Sales Tax 5,400.75
68,938.95
AT WARRANILLIES ARE [IMiTED 0 THE WARRANLY GIVEN BY IHE |
MANUFACTURER, AND IN NO EVENT DOES CAMPBELL-BRCIWY, INC. °
LARRANT ANY PRODUCT IT SELLS BEYOND THE STATED WAARANTY
OF THE PRODUCT MANUFACTURER.
ALL QUOTES ARE VALID FOR 60 DAYS FRCM THE DATE ISSUED.
i




COMMITTEE /| COUNCIL AGENDA

TO: John J. Tecklenburg, Mayor
FROM: Ben Dellucci DEPT. Fleet Management
SUBJECT: HEIL PT 1000-20 YD. REAR LOADER

REQUEST: Approval fo purchase two {2) Heil PT 1000 ~ 20vd, Rear Loaders from

Caroling Environmental System, 2701 White Horse Road, Greenville,

SC 29611. NJPA Contract #11201-THC

COMMITTEE OF COUNCIL: Wﬁyg & Means DATE: Api’i] 25, 2017

COORDINATION' Th;s request has been coordinated with: (az‘tach all recommendatlons/rewews)

Yes N/A Signature of Individual Contacied Attachment

Corporate Counsel 1 O M

Cap. Proj. Cmte. Chair  [] [} A ]

Fleet Management 1 WA ]

I

Procurement Director ] é&{ 1
FUNDING:  Was funding previously approved? Yes [ | No [ JNA [T]
If yes, provide the following: Dept./Div.. 0462017 Account #: 58010
Balance in Account % 5077 250 Amount needed for this item $507,390.00

[ 590,

Does this document need o be recorded af the RIMC’s Office? Yes | | No | |

NEED: identify any critical time constraint(s).

CTE R Y R

CFO's Signature: 7 ;
FISCAL IMPACT: * Using 2017 Lease Purchase Funds

Mayor's Signature: /’A( m\/

John J. Tegklehburg, Mayor

RIGINATING OFFIC SE NOTE: VED (except Mayor's Signature) PACKAGE 1S
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK'S AGENDA
MEETING,

3e )



City of Charleston Requisition
Vendor: Carolina Environmental systen Req. Date: 4/11/2017_
V#: 007832 Req.#
Address: 2701 white Horse Road PO#:
Greenville, SC 29611 Ship To:
Account Codes: Contract #: |
062017-5810 NJP#11201-THC
Item # |Quantity |Unit |Description Unit Price Ext. Price
2 Heil PT 1000-20 YD Rear Loader $253,395.00 $506,790
2 State Tax $300.00 $600.00
As Per Quote $0.00
$0.00
For $0.00
P.S. Environmental Garbage $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Total | $507,390.00]

LM

Requestor/B. Dellucci
Title/ Fleet Manager Authorized Approval




Carolina Environmenital Systems, Inc.
306 Pineview Drive / Kernersville, NC 27284
2701 White Horse Road / Greenville , SC 29611
500 Lee Industrial Blvd / Austell , Georgia 30168

(808) 239-779¢

March 30, 2017

Mr. Ben Dellucci

Fleet Manager

2150 Miltord Street

Charleston , South Carolina 29406

Reference : Rear Loader Quote — NJPA Compliant
Dear Mr. Dellucci ,

We are pleased to quote to you the following HEIL PT 1000-20 YD Rear Loader per
the standard factory specifications and to include the following options :

Factory Mounting
Hot Shift PTO and Speed Control
Direct Mount Pump
Peterson Smart Lights
Hopper Worklight Kit
Front Oval Strobes
Side Door Interlock Kit
Side Access Door w/ Ladder
Strobe Light @ Tailgate
. 20 # Fire Kit w/ Holder
. Bash Bar @ Tailgate
. 12 Month Body Warranty
. Five Year Cylinder Warranty ( Labor and Return freight @ 12 month )
. Barker Rotary Cart Lifts / Model BPH 1516
. Dual Buzzer Kit @ Tailgate
. Hendrickson Pusher Axle and 2 / 255-70R Dayton Tires
. CES Camera System and 7" Monitor ( 3 Cameras)
. Freight to Charleston,SC

DN W

etk s e s ket
~1Ch W B ) e (O
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A. Two (2) Heil per above w/ 2017 Crane Carrier Cab and Chassis @
$ 245,000.00 each : § 490,060.00

Please know that the price submitted is in total compliance with the National Joint
Power Alliance ( NJPA ) — Heil Environmental contract # 112014-THC.

The above price is based on an order being submitted no later than March 1

, 2017. If ordered after that date the new NJPA and Crane Carrier pricing
for 2017 will be as follows :

B. Two (2) Heil PT 1600-20 Yd w/ 2017 Carane Carricr Cab and Chassis @
$ 253,395.00 each : § 566,790.00

The truck specifications are from General Diesel in North Charleston , South Carolina
that were previcusly submitted.

The pricing submitted does not include the $300.00 South Carolina state sales tax per
vehicle . This tax will be paid by the City of Charleston when licensing the trucks .

Delivery on the complete trucks will be approximately 180-200 Days after the receipt of
a confirming order .

In addition , our standard terms of Full Net on Delivery / Invoice will apply.

We thank you for this opportunity and look forward to hearing from you should there be
any questions.

Sincerely,
ﬁﬁiﬁ T@fér

Chip Taylor
Sales Representative



B3y ~)

HTTEE /{ COUNGIL AGERDA

TO: John J. Tecklenburg, Mayor

FROM: Laura Cabiness DEPT, Public Service

SUBJECT: COLLECTION AMND PROCESSING OF ELECTROMNIC WASTE {E-WASTE)

REQUEST: Approval fo have E-Waste collected and processed by Intelligent
Litecyele Solutions, LLC, 5244 Festival Traill Road, Salley, 8C 29137

S olicitaton #17-B0O0SR
COMMITTEE OF COUNCIL: Ways & Means DATE: Aprll 25, 2017

COORDINATION: This request has been coordinated with: (attach all recommendationsieviews)

Yes NiA Signature of Individual Contacted Aftachment

Corporate Counsel I:] D ]

Cap. Proj. Cmte. Chair E] E] 1 I—I

Public Setvice D J_’Q’ff (g_\ 1
5 /?}

Procuresrnent Direclor 1 gt & o ]
‘ ’J @
FUNDING:  Was funding previously approved? Yes [ | No [ |NA [ ]

If yes, provide the following: Dept./Div. 323000 Account#: S A0l

Balance in Account # IEHERE Amount needed for this item $40,000.00
B L — ! :

Does this document need o be recarded af the RIIC s Office? Yes D No E:]

NEED:; ldentify any critical time constraint(s).

CFO's Signature: _1%7W /;%r?/fik S

4
FISCAL IMPACT: Amount based on estimated tonnage.

\j U/ John J. feckienburg, Mayor

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK’S AGENDA

RMEETING.
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COMMITTEE / COUNCIL AGENDA H )

TO: John J. Tecklenburg, Mayor

FROM: Scoft Waitson DEPT. Executive
SUBJEGT: OFFICE OF CULTURAL AFFAIRS — SOUTH ARTS

REQUEST: To Approve the submission of a grant application to South Arls in the
Amount of $2,500 for the 2017 MOJA Arls Festival Literary Corner

COMMITTEE OF COUNCIL: WaM DATE: April 25, 2017

COORD’NATI ON: This request has beencoordnatedWIth (attach all recommendatlons/rewews) o

Yes N/A Slqnature oflndmdual Contacted Attachment
Corporate Counsel [:| D Y,

Cap. Proj. Cmte. Chair [] []

Office of Cultural Affairs |_] f_| /% /’)/ .,-/ -
Grants Manager r—| r.] Ap/,,q,; /r\»_ﬁ—

FUNDING:  Was funding previously approved? Yes [:l No [ ] N/A [:]

NmnN

If yes, provide the following: Dept./Div.: Account #:

Balance in Account Amount needed for this item

Does this document need to be recorded at the RMC’s Office? Yes |:] No E:'

NEED: I|dentify any critical time constraint(s).

CFQ's Signature:
FISCAL IMPACT:

A City match in the amount of $2,500 is required. Match will come from corporate sponsorships.

Mayor's Signature: k/é’}“L/'ﬁf ﬁw

U/ John J. TécKlenburg, Mayor

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL’S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK’S AGENDA
MEETING.




eGrant - City of Charleston Office of Cultural Affairs

Application
Qrganization Profila
Pryject information
Supplamentaiy ‘nfermabien
Upload nstructions
Subm

http://southarts.egrant.net/pages/jrgenerator.aspx ?DocumentID=503277&PIID=8584

Ragiena Teunsy, Block.Bocked Touring Litarary Ans Touring: Application

Page 1 of 2

Caty of Charleston Office of Cullural Affars - Sign Qut

Preasa reter 10 .o guldelings i you nave QueStons dunag tha apphoauon progasy

Save yourwork QF = “dby s g ine bulicns ot the 15p « boltem of cack page

{*Required feld)
Grganizetion Profile

‘Wh.ch grani program: ore yau applyis lo?

t.ogel Hame of Applcant Qrgomizaten

Lharary Arts Touring - May 1, 2017 Doadine

City of Chanteston

Organizaben Profile

Gepantment - Offica of Cullurat Afiairs
Ratng Audress 75 Calhoun Strest .
Suita 3800
Cly Charleston * Ste South Carolina p\:g i 20401
Street sddregs or Rurdl Row- 78 Cathoun Street, Sulle JB0D "
Charlesion s s 806 28401 .

Telephona fommat 22X XX - 7o

Emai Address

Provide another contact fer your o

Devalopment Manager
B843.724.7285 * “ax B43-720.3867

RooneyGeehartasion-sc.gov

Rachel Workman

veorkmane@charaston-sc.gov

Fedaral Ernployer - D Hhanoer (onnal KALXEL < 4y

Qpertng bugdgel 101 as! complelay fiscaf yes:

* Provide your M

= wiwnw.chastastonans. org 7 www mojafestival com

57-6000226 TUNS Mumer 07980786 ¢

51844214

Senl S

S i Aduging Spacsy

QOCA Is commitied to fostering excellanca Ikrough artistic expressions, thereby anhancing the
quatily of e for all of Chadeston's cizens regordless of econornic. sacial, of physical
considerations. OCA plays a calalylic rols In producing and/or supporling programs thal
eduecate, Inform, and inspire through & varlely of cullural activilles which celobrate crealivily
and divarsity, conlribute o gcanomic davelopmant, & underscore Chattgston's eputation 6s
an Intemational cultural destinal n

| have 230 the grant termns of agreamant for perfarmung ans projects or grant lesms of agresment for Iterary ans projects ang w

abds by ihem shoild a gran! be awarded

1 agmn -

4/13/2017
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eGrant - City of Charleston Office of Cultural Affairs Page 1 of 3

SOUTH e

Ll Y ]

bl o )]

a%g Cuy of Charleston Gifice of Cullwral Affars  Sign Out
=ssARTS

Do - Drafiy Regional Tounm. Bock-Szokud Touting, Literary Arts Touring: Application Prajact Inlormation

Application

Omaonizaton Profila

Projoct tnformation
Supplomantary Irdormation Save your wark OFTEH Dy ysing tg burns & ME Lx: o1 Dot o
Upised Inttructions {"Required fieia}

Subrms ArtlstSompanyMWriter Infermstion

Litarary Arts Applicants Engaging Multiple Wrilers Special instruchions are detailed here
What digcipling i your project © Literalurg - Poelry :

Arlist or Company  Kwame Alexander *

You inusi provice the Chy Slale and Zip for he dAiSECOmpanyAxniter (t6 N0! Rrovide minrmatan fr e Benymanagenieal) If you e werking wil
an orhist culsida tha U 3 leave Cry and JIP blank and chocse ntamanonal’ {or Staie

Cdy Raston State  Virginia ‘ 2P 20180

~mstor Asist Managers Emas  kwasmopoet@omall com

A:sslwebsite  hitp ffkwamealexandsr com/

Engagemant
Literary Asts Applicants Engaging Multigle Writers Spocial instructions are detoilad here,

Start gate  §0/03/2017 * Endgale 10/0412017 * Member ol actual days ef arust service z-
Amst{ea $50006 °
Requast £2500 ¢
Huwnher of pudlic perlonhancesreadings 1* Prejacled number of parteipanis 150 ¢
Mumber &f educatianal activiies planned 1" Projecied numbss of paraigants 6a -

Project Narative

For namralive responses, applicamts should use upperlower case lotlers (il all caps) Formatled lext 13 nol accepled by eGrant

Applicants shoutd NOT told Malicize o underine text use bultets. tabs speclal characlors of excess ve fine bieaks or change fant
slyle or size

Frioriioa {10%}

South Arts hax identiied three pronkies that o conneetsd to our Sirategic plan and goals. vou may oniy select cro pranty
@var il your project roachas more than one piomty Your sezve will ba solely based on this setected ponty you will eiher reralve
5 ar 10 pamts for this eatenen How well you addrass thus gnonty wal b laken into consiaralion dunng ihe revwew of the Projants
Aristic Ment ldently OME pnonty iat your project vall agdress {80 NOT SELECT MORE THAN QRE OPTION)

@7 Engagement of tagjeled indemorved andiareas K12 studonis, seniors (ndiviguals wino are png). andke? indwicuala with
cisehitties {5 points)

Bl cagogement of on arust or company that residas in South Ars' 1egion {16 oo i
O a restdency of thiea or more days (5 palms}

Cescriplion®

(Raximum SO0 chasacless inchuding Spaces) Prowde 8 ong se ¢ nce desaighon of the projact we« ch South Arts wilt use
In putiicty of & grant Is awarded e g "RYZ Balel Company w: - “ndut! a thrge-day residancy wilh fwt masier lasses
two workshops for older oauits a QBA with 1ha anstis direcio- -4 86! chareagraphars and 8 putic avening
pedormance ol the ABC Theale *

Foet Kwama Alaxandar will conduct a we-day rasidency, wilh one poatry mister dass for
ared high school sludents and 3 public evening reading with C&A at tha Collzge of
Charaston

Scheaule”

http://southarts.egrant.net/pages/jrgenerator.aspx?Document! D=503277& P D=8585 4/13/2017



eGrant - City of Charleston Office of Cultural Affairs Page 2 of 3

KAasimum 1550 choracters meluging 9pacas Spproamalely 4 pa e List the cruonclogeat schaduta Cf Bctvnes tunng
trn project wluding whol, when wheie wivd sidtler whom metude UCKel prcos whers applcable NOTE i your
schadule is not complele at s limo providd 28 mueh aotar &9 15 knoven absul kow many agtwlios wil 2ba paca eon
Wwhich community membars of groups witt 5o involvea

Mr. Kwame Alexander will arrive In Charleston, SC on the maming of Qclober 3, 2017 That

evening Mr Alaxander will sarve as Lhe Literary Comar artist far the 2017 MOJA Arts Fastival. The Al
Litgrary Corner avent will toke placa at the College of Charleston (venus options includs Randolph
Hajl ant Soitlle Thaatra) and the lime of the avant is tontatively sa! for 7-30pm. He will read from
his work “Cruf of Wander Posis Celebraling Poals” {In collaboration with Cheis Coldadey and
Marjory Wantworth). This admission-free avant will altow for avent attandens 1o fisten to Mr
Aloxandar read his work and talk about his molivation and Ideas for writing There will also be a
question and answar parlod along with a book signing after the public rending, follawed by a -

Ariisiic Excellanee {30%)

Wio samples should (o sent the ybe of Wity NG ArISYCompany w640 wiil parismmiread duang your proedd For
audiohgna sampled metuts nstrustions wiAulying 1N parizutar £oacken 10 ba played Promatisn sl wtase
and poor video quality w § pre <=3 Wi roas e ors TGN Bmg adln [0 maks N a5s0SSTam On IS or.lefon vl 7
it @ ow stare If samipla 1S fait of @ o Qe putdeen Lotk [ease mark he paasagersaston fof th pansl ey
NOTE No nanalive inssnnas$ ggesanty Evaleabon on s eaterion 8 DIsed onthg submilled wesk semuias il &
2o/ vdao, and prnted e

HIEGEY
FRENTTH

Broject's Artisthe Marit {35%}
-Hiaximum 5 000 charanier s nRgos SR 620 SERDGmSIely § Rann

1 Desenbe the pregest. Delude a Celoood tes RSN of We [LI0AR2AETRES .0 30d expla why i
ArYCLMPAn pfe VT wras ChEsufl

2 Esplomwhy thas clos fmpdhiant & youe Lommurn.ty

3 The sducationsl and Culreach campanail e M raquiemsnd (nat forinpanls Lo engaged In fexamg athatos
that howa 1ashng dnpanl Desonna i gy snad and cstiench componeat and any agdticn.: Gty
alliv bes, gL B aahpales mpact {or pasiopants

Tha MOJA Ats Feslivai is a colabration of Aldcan-Amerlcan ond Caribbean Arts and Gulture which

runs in late Seplomber, eurly October sach year for 11 days and prosents over G0 programs

annually. This yoar the MOJA Arts Festival will run from Septombar 28 to Octobar 8 MOJA

teatyras dozens of p ations In he fall gach year ingluding dance, music, theatra, visuni ants

and more. MOJA provides ftooe programs lor scheal.childran including dance master classes,

pastry readings, wiiling workshops wilth publishad sulhors, and musical presoniations, MQJA's

mission 15 buiit around the concept of understanding and respect for the beauty of enistic and w
cultural axprassion among people from all parts of the communily One of the cillsally sedlalmed “

Avgience Uavelopment ard Conpmumity ivolvement {50%

sE50muEm ¢ 500 ehargciers wiluing - nacr; g 5} rind S0 OVE QPMBRLIRCILIAS 285050 NG
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Schedule

Mr. Kwame Alexander will arrive in Charleston, SC on the morning of October 3, 2017, That evening Mr.
Alexander will serve as the Literary Corner artist for the 2017 MOJA Arts Festival. The Literary Corner
event will take place at the College of Charleston (venue options include Randolph Hall and Sottile
Theatre) and the time of the event is tentatively set for 7:30pm. He will read from his work "Out of
Wonder: Poets Celebrating Poets” (in collaboration with Chris Colderley and Marjory Wentworth). This
admission-free event will allow for event attendees to listen to Mr. Alexander read his work and talk
about his maotivation and ideas for writing. There wilt also be a question and answer period along with a
book signing after the public reading, followed by a reception with the author, The next day, October 4,
Mr. Alexander will engage with high school students from an area Charleston County School District high
school. He will read from his work and conduct a poetry master class. This opportunity for high school
students will last approximately two hours. Students will have the chance to read their own writings, ask
questions of Mr. Alexander and receive feedback, Later that day Mr. Alexander will depart from
Charleston, SC.

Project’s Artistic Merit

The MOIJA Arts Festival is a celebration of Aftican-American and Caribbean Arts and Culture which runs
in late September, early October each year for 11 days and presents over 60 programs annually. This
year the MOJA Arts Festival will run from September 28 to October 8. MOJA features dozens of
presentations in the fall 2ach year including dance, music, theatre, visual arts and more. MOJA provides
free programs for school-children including dance master classes, poetry readings, writing warkshops
with published authors, and musical presentations. MOJA's mission is built around the concept of
understanding and respect for the beauty of artistic and cultural expression among people from all parts
of the community. One of the critically acclaimed offerings during the festival each year is the Literary
Corner event which highlights the work of a nationally renowned writer of African descent whose work
has contributed greatly to our culture.

The Office of Cultural Affairs and the MOJA Planning Committee selected Mr. Kwame Alexander to be
honored with the designation as Literary Corner artist for the 2017 festival. With this designation, Mr.
Alexander will serve as the keynote speaker for the Literary Corner event on Tuesday, October 3rd at
7:30pm at the College of Charleston. Mr. Alexander will conduct a reading from his work, "Out of
Wonder: Poets Celebrating Poets." He will also talk about his career path and inspirations, followed by a
question and answer period, a book sigring and then a reception. Mr. Alexander will conduct a poetry
master class with area high school students (location and time TBD) in a District 20 Charleston County
School District high school. This intimate poetry master class (organized by Marcus Amaker and Marjory
Wentworth) will allow students to work directly with Mr. Alexander on honing their poetry and writing
skills, learning techniques and brainstorming Ideas. They will |eave the experience with more self-
confidence in themselves and in their own writing abilities.

Kwamae Alexander is a poet, educator, and the New York Times Bestselling author of 24 books, including
"The Crossover”, which received the 2015 fohn Newberry Medal for the Most Distinguished
Contribution to American literature for Children, the Coretta Scott King Author Award Honor, The NCTE
Charlotte Huck Honor, the Lee Bennett Hopkins Poetry Award, and the Paterson Poetry Prize. Mr.
Alexander writes for children of all ages.



Mr. Alexander believes that poetry can change the world, and he uses it to inspire and empower young
people through his Page to Stage Writing and Publishing Program. A regular speaker at schools and
conferences in the United States, he also travels the world planting seeds of literary love in places like
Singapore, Brazil, Italy, France, Shanghai and Ghana. In 2015, Mr. Alexander served as Bank Street
College of Education's Inaugural Dorothy M, Carter writer-in-residence. The Kwame Alexander Papers, a
collection of his writings, correspendence, and other professional and personal documents is held at the
George Washington University Gelman Library,

"Dut of Wonder: Poets Celebrating Poets" prasents original poerns that pay homage to twenty famed
poets who have made the authors' hearts sing and their minds wonder. Mixed-media images by Ekua
Holmes, winner of the Caldecott Honor and a John Steptoe New Talent lllustrator Award, complete the
celebration and invite the reader to listen, wonder, and perhaps pick up a pen.

This project and having Kwame Alexander visit is important to our community on a number of levels.
First, poetry as an art form is something that we need to expand on in the Charieston area. Mr.
Alexander spends a great deal of his time on the road, empowering students to write poetry. In his
book, he offers this, "A poem has the power to reach inside you, ignite something and change you in
ways you could never imagine." Second, through his two-day residency, we expect a student, an
educator or maybe an attendee of the Literary Corner event to be inspired or perhaps discover a new
passion. Kwame Alexander will be an excellent messenger for this. Third, poetry can have the capacity to
bring people together. In a recent NPR interview, he said "I think poetry is a way of helping us at least
begin to understand ourselves better and eventually each other." In a New York Times Book Review
article [ate last year, he writes, "Am | saying that poetry and literature are the answer to Baton Rouge
and Dallas and Orlando and Charleston? No. But their capacity to entertain, enlighten and empower -
all at the same time -- is an answer, and without them, we most certainly obstruct our children's vision."
There can be a healing factor to poetry. Given the tragic event that took place at Mother Emanuel AME
Church in 2015, our community would welcome Kwame Alexander with open arms.

Audience Development and Community Involvement

Audiences we target to attend the MOJA Arts Festival Literary Corner event include visitors to
Charleston and locals of alf backgrounds. The City of Charleston Office of Cultural Affairs is committed to
providing access io the arts to all of Charleston's citizens regardless of economic, social or physical
considerations. To do this, we utilize the MOJA Literary Corner event to serve our community through
additional outreach opportunities. We seek out and welcome opportunities to partner with social
service agencies and nonprofit organizations to provide special accommodations and/or free tickets to
various underserved populations in our community. We also plan to distribute complimentary tickets to
a select number of young writers in the Charleston area so they can experience a live reading by a
nationally renowned poet and author as these young aspiring writers work on honing their own skills.

Building audiences for the future is a key part of the MOIA Arts Festival. The Office of Cultural Affairs
produces the MOIJA Arts Festival in partnership with the MOJA Planning Committee, an all-volunteer
planning committee consisting of artists, educators and community leaders of varying backgrounds.
Many of the planning committee members have existing relationships with civic and cultural groups that
help spread the word about our programs to their constituents. Hotel concierges help steer their guests
to festival offerings and local African-American sorority and fraternity orders assist in spreading program
information to their members.



Along with actively reaching out to our partners in the nonprofit community, we will promote the
Literary Corner event through paid advertising before and during the festival. Our provisional marketing
plan includes both in-market and out-of-market media buys. Our in-market advertising plan includes the
Past & Courier, West Of, The Chronicle, WCSC Channel 5, WBCD Channel 2 and WEIV Channel 4. Our
out-of-market media plan includes The State Newspaper {Columbia, $C), the Chariotte Observer
{Charlotte, NC), the Florida Times-Union (Jacksonville, FL}, the Atlanta Journal-Constitution (Atlanta, GA),
Cumulus Radio and APEX Broadcasting.

Accessibility

The Literary Corner event will take place at the College of Charleston. Venues we would utilize are all
ADA compliant. We are currently planning on the educational outreach component to be held at one of
the high schools in District 20, Charleston County School District {TBD). Venues at the College of
Charleston and the high school we choose for the educational outreach component will ba handicapped
accessible. Beyond the minimum ADA requirements, we plan to have available large print programs and
there will be an American Sign Language interpreter at the Literary Corner event.

The City of Charleston Oifice of Cultural Affairs is committed to providing access to the arts and culture
to all people. The OCA is actively reaching out to and building partnerships with area nonprofit
organizations in an effort to provide information regarding upcoming events, special accommodations
for disabled populations and/or free tickets for at-risk, underserved populations to be able to attend
events throughout the year, including the Literary Corner event during the MOJA Arts Festival. We are in
regular communication with Charleston County School District (CCSD) to determine how we can serve
students and educators in the Charleston area. This often includes inviting students and educators to
experience one of our art exhibitions at the City Gallery or to take part in another cultural activity; or
sending artists into schools to work with students and educators. We will continue to wark with CCSD to
plan for Kwame Alexander to visit a CCSD high schoal during his residency. Other examples of
organizations we are in regular contact with include the VA Hospital, the Ronald McDonald House, Hope
Lodge, the Disabilities Board of Charleston County, the Association far the Blind and Visually Impaired
and Charleston Area Senior Citizens. These partnerships allow us to reach disabled veterans, low-income
senior citizens, people with disabilities and students and educators.

Organizationa! Capacity and Evaluation

Established in 1977, the City of Charleston Office of Cultural Affairs (OCA) is responsible for providing
access to the arts for all citizens. It advocates the work of local artists, performers, and writers; supports
and serves as the municipal interface/convening agency for lacal arts organizations; and maintains
partnerships with Charleston County Schools to provide arts education opportunities and facilitate City-
sponsored special events and youth outreach programs.

The QCA produces the Piccolo Spoleto Festival (2 multidisciplinary arts festival consisting of over 500
events during a 17-day period); the MOJA Arts Festival (over 60 events in 11 days); the Charleston
Farmers Market {every Saturday from mid-April through mid-December); the West Ashley Farmers
Market {every Wednesday from mid-April through early October); Holiday Parade of Boats; the Official
City of Charleston Tree Lighting Ceremony; Holiday Magic in Historic Charieston; and Happy New Year
Charleston. We co-manage a quarterly arts grants program along with the City of North Charleston
Cultural Arts Department and we manage the City Gallery which presents six to eight exhibitions
annually featuring works by regionally and/or nationally renowned contemporary artists.



Each autumn, the MOJA Arts Festival celebrates the creative process and explores the artistic impulse
with its Literary Corner event. We plan to provide our audiences with access 1o a prominent poet where
they can learn from his work, ask guestions and be inspired by his work,

Our evaluation methods include reviewing Google Analytics data for our project websites to better
understand how our audiences are finding our programs and which programs they're most interested in.
We also utilize Constant Contact to send email newsletters and promotions to our constituents, where
we then analyze the data from those reports to measure patron engagement with our programs. During
the Piccolo Spoleto Festival and the MOJA Arts Festival, we also utilize surveys at select events to gain
feedback from festivalgoers on their overall festival experience and their experience at specific events.
We can also learn where festivalgoers come from, how long they plan to visit Charleston and other
information. Along with QCA staff, we rely on festival coordinators, interns and volunteers to gage
attendance numbers (at non-ticketed events), to help report on any feedback from festival attendees
and to provide regular updates after each event.
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COMMITTEE / COUNCIL AGENDA

TO: John J. Tecklenburg, Mayor
FROM: Amy Wharton DEPT. BFRC ]

SUBJECT: Cigaretta Litter Pravention Pragram Grant via Keep America Beautiful - Grant Funds Deposit

REQUEST: To approve the deposit of funds awarded lo Keep Charleston Beautiful via Keep Amarica Beaullful's

Cigaretie Litter Prevention Program Grant in the amount of $5,000. Program funds will be used for

| cigarelte [itter educalion efforts and receplacie inslallations at privale Charleston marinas.
i ' -

COMMITTEE OF COUNCIL.: Ways and Means DATE: Apnl 25 2017

QQQBQMILQM Th:s request has been coordinatecf wath {attach aII recommendat:ons/rewews}
Yes N/A

Corporate Counsel D D

Cap. Proj. Cmte, Chair

_Depariment of Parks - B ___ML,_ LHH
Grants Manager . D (”%&f}% -vA\-n . 6;\_.‘}’52__, D

EUNDING:.  Was funding previously approved? Yes [ | No [X|NA []

If yes, provide the following: Dept./Div.: Account #:

Balance in Account Amount needed for this item

NEED; (dentify any critical time constraint(s). °

CFO's Signature: \v/éﬂ’l.d- L«(_’/M a4
EISCALIMPACT: i

e No city match required.
Mayor's Signature: ﬂz}’i‘/ﬁ- m
John J. Tetk@ﬁrg, Mayor

FULLY STAFFED/APPROVED (except Mayor's Signature) PACKAGE IS
DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK'S AGENDA
MEETING.




KEEP AM ER ECA 1010 Washington Blvd.  T:203.659.3000 1030 15" Street, NW T: 202.688.0600 info@kab.org
Stamford, CT 06901 F:203.659.3001  Suite 600 East F:202.280.1490 kab.org

B EAUTE FU L Washingten, D.C. 20005

Jamie Gillette, Programs Manager
City of Charleston, Depariment of Parks
Keep Charleston Beautifu!

Dear 2017 CLPP Grant Applicant,

Congratulations! You have been awarded a $5,000 grant to support implementation of a 2017
Cigarette Litter Prevention Program (CLPP). Thank you for committing to reduce cigarette litter in
your community. Your grant check is enclosed; depositing it signals your commitment to implement
the program. Please review the following pages of information, Your grant check packet includes
various enclosures, including a copy of the MOU for your records and other important information.

As a reminder, here are the grant requirements:

1. Establish a Task Force: Communities receiving grants will establish a diverse Task Force to execute the local
cigarette litter prevention program. This CLPP team or task force will represent businesses, government,
residents, media, and other organizations with a stake in this community program.

2. implement Four Strategies: Communities receiving grants will implement the four strategies for reducing
cigarette butt litter as part of their local cigarette litter prevention program:

3. Spend Funds in Accordance with Agreement: Spend at least 50% of grant funds on ash receptacles {not
portable ash trays) and anywhere from 20-30% on messaging and signage.

4. Conduct Three Cigarette Litter Scans: Communities receiving grants will conduct at least two Cigarette Litter
Scans: a preliminary scan prior to program launch, a follow-up scan a minimum of six weeks after the
installation of ash receptacles, and a sustainability scan one year from the preliminary scan. Scan
methodology and instructions will be available in your 2017 CLPP Grant Toolkit. KAB strongly recommends
that questions on the selection, purchase, installation and maintenance of ash receptacles be resolved as
early as possible. The scan data must be reported on or before June 30, 2017,

5. Report Results: Grant-funded participating communities will be sent an electronic link in October to report
their local program information to Keep America Beautiful.

If you have any further questions, please contact me.

Sincerely,

T Ind A

Tom Morales

Program Manager, Education & Litter
tmorales@kab.org

203-659-3044
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TO: John J. Tecklenburg, Mayor
FROM: Beth Brownlee / Matt Frohlich DEPT. Parks — Capital Projects

SUBJECT: LOUIS WARING JR. WEST ASHLEY SENIOR CENTER CHANGE ORDER #2

REQUEST: Approval of Change Order #2 to the Construction Contract with Howell & Howell in
the amount of $78,276.47 for selective mucking and installation of filter fabric in the
south parking area ($72,349.82) and installation of fabric filter in the overflow parking
area ($5,926.65). This approval will result in a budget transfer of $78,276.47 to the
Howell & Howell Construction Coniract from the Project Contingency. The total
project budget remains unchanged. The total contract time will increase by 5 days.

COMMITTEE OF COUNCIL: Ways & Means DATE: April 25, 2017

N T B R B D O S R R R D S R R T e B itts

COORDINATION: This request has been coordinated with: (attach alf recommendations/reviews})

Yes N/A Signature of Individuai Contacted  Attachment
CPR Committee Chair [] 1 g ﬁ;r_;]u (1 a rA7— ]
e b

Corporate Counsel ] [ e il 7

[]
Capital Project Director I:] r—| T‘W r—l
MBE Manager l:l |——| f—l

FUNDING:  Was funding previously approved? Yes No [nwa []

.,

If yes, provide the following:  Dept/Div Parks /Capital Projects  Acct # 051398-58240

Balance in Account $78,276.47 Amount needed for this item $78,276.47

Project Number CP1336

NEED: |dentify any critical time constraint(s).

Myt [/(/Lﬂm ((((((

FISCAL IMPACT: The ap%/v/al of C%ange Order #2 will result in a $78,276.47 increase to the
Howell & Howell Construction Contract from $7,670,009.62 to $7,748,286.09. The funding
sources for this project are: 2012 General Fund Reserves, 2014 GO Bond, 2013 General Fund
Reserves, 2014 General Fund Reserves, and Capital Contributions from Roper St. Francis.

CFOQ's Signature:

AN

T e T R

Mayor's Signature: ﬂ/ﬁ. /A'
o\

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's

Signature) PACKAGE IS DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00
A.M ON THE DAY OF THE CLERK’S AGENDA MEETING.

e A |

John J. TEcklenburg, Mayor




City of Charleston
Construction Change Order

PROJECT: CP 1336 WARING SENIOR CENTER (FKA WEST ASHLEY SENIOR CENTER)
(NUMBER) (NAME)

CONTRACTOR: HOWELL & HOWELL CONTRACTORS, INC CHANGE ORDER NO.: 02

1. Description of the Change Order:
' {Reference any attachments by name and date)
Change Order 02 includes the following:

o Change directive 03 (dated 02/28/17) in the amount of $72,349.82 for selective mucking of approximatel
1,536.22 CY of unsuitable and unstable soils in the south parking area and installation of 3,686.93 SY of
geotextile filter fabric over the entire parking area. Unit price of $41 per CY was used for mucking and
$2.54 per SY of filter fabric was provided by GC.

o Change directive 04 (dated 03/09/17) in the amount of $5.926.65 for installation of 2,233.33 SY of
geotextile fabric in the overflow parking area. Price of $2.54 per SY was provided by GC.

This change order includes 4 additional days for the work above and 1 rain day to be added to the substantial
completion date.

2. Adjustments to the Contract Amount:

Original Contract AMOUNT ... i rrrnr e e e e $ 7.638940.00
Change by Previously Approved Change Orders e inienencevvcrnersenceisnnennn $ _ 31,069.62
Contract Amount prior to this Change Order .. $ 7.670,009.62
Amount of this Change Order v vireirermesseimorerr e e e $ 78,276.47
New Contract Amount, including this Change Order ... $ 7,748,286.09

3. Adjustments in Contract Time:

QOriginal Date for Substantial Completicn.....cooiinn March 22, 2018

Change in Days by Previously Approved Change Orders ..o 4 Days

Change in Days for this Change Order ..o e 5 Days

New Date for Substantial Completion  ....cceieiivier March 31, 2018
4, Amount of this Change Order performed by MBE...........coiveiiiviie e $.0
Liollio Architecture Howell & Howell Contractors, Inc. City of Charleston
Architect/ Engineer Contractor Owner

2603 Grassland Drive

147 Wappoo Creek Drive Bluegrass industrial Parkway 823 Meeting St
Charleston, SC 29412 Louisville, KY 40299 Charleston, SC 28403

Ad R

AddrEF,S/’f Address
6 Y 7/

=F " Signature L_/""‘"/ Signature Signature

By: Cherie Liollio By: JT Skaggs, Project Manager By: John J. Tecklenburg

Date: A’ . 5 7] Date: é’/ ’5"/7 Date:

8-21-07



City of Ch
Construction Ch

arleston
ange Direclive

PROJECT: CP 1336

(NUMBER)

CONTRACTOR: HOWELL & HOWELL CONTRACTORS, INC.

WARING SENIOR CENTER (A WEST ASHLEY SENIOR CENTER)
(NAME)

CHANGE DIRECTIVE NO.: 03

When signed by the City, this document becomes effectiva immediately and the Contractor shall proceed with the change(s)

desciibed below. The Contractor Is hereby directed to make th
alftachments by neme and aate)

ucking the south parkin
as noted in report #6 dated Februg

15" aver the entire parking area
nstall filter fabric over the entire sputh parking |

4, 2017, This ch

er the &

t based an the recommendation from the Cilyv"

own in the attached araphic. Change Dir

e following change(s) to the Work of the contract: (Reference

eotechnical engingers and third party testing

& dlrective authorizes the contractar to muck an average of
tve also provides authorlzation for contractor to

hnical enainear’s recommendation noted In_report #6. A unit

frice of $41 per cubic vard for mucking and suitable fill Is provided in the contract. Contractor has provided a cast for the Flter

fabric of $2.54 per square yard.

Mucking; 33,182.33 sqft x 1.25 = 41,477.91 CF / 27 = 3,536.22 CY x $41.00 = $62,985.02

Fitter Fabric: 33,182 33 saft / 9 = 3,686,93 SY x 42,54 = $9.3654.80

Total: $72,349.82
This prices includes afl overhead and profit.

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum is: i an increase
[[] tobe determined

= Not-to-Exceed: % 72,349.82
| l.ump Sum: $

] Unit Prica of: $ per
£l

and profit.

2. The Contract Time Is proposed to: remain

[l increase by
I decrease by

Signature by the Contractor indicates the Contractor's
and Time set forth in this Construction Change Directive.

Edmund V. Most, Director of Capital Projects

Cherie Liollio ;410 architecture

b

[ & decrease
[1 unchanged

As determined by the A/E on the basis of reasonable expenditures and savings including overhead

unchanged
calendar days
calendar_days

ent with the, proposed basls of adjustment in the Contract Sum
fa \I’\&\Jiu% - P fe]
‘! oRature A " (Data) H
. ) _ '
( [ (e A

(Print or Type Name of A/E) " (Signature)

5
Signature by the Contractor indicates the Contractor's full and co

(Date)

mplete agreement with the proposed hasis of adjustment in the

Contract Sum and Time as set forth in this Directive. Change Directives accepted by the Contractor shalt be incorporated into 3

Change Order without further adjustment,

IT Skagas, Howell & Howell Contractors, Inc.

2 1-1F

(Name of Contractor)

(Dafe)




City of Charleston
Construction Change Directive

PROJECT: CP 1336 WARING SENIOR CENTER (FKA WEST ASHLEY SENIOR CENTER)

(NUMBER) (NAME)
CONTRACTOR: HOWELL & HOWELL CONTRACT ORS, INC. CHANGE DIRECTIVE NO.: 04

When signed by the City, this document becomes effective immediately and the Contractor shall proceed with the change(s)
described below, The Contractor is hereby directed to make the following change(s) to the Work of the contract: (Reference
attachments by narme and date) i |

i i iscussion on Th&frscia March 9, 2017, this change directive authorizes Howell and Howell to install
approximately 2,233.33 SY of WINFAR HP270 woven aeotextile fabric befween the exigting subarade and the gravei in the

overflow parking. The arice per square vard from the contrackar is $2.54 In place. No mucking will accur in_the overflow

parking. Howell and Howell has agreed to hold off on paving this parking area until we are able to observe how the oravel is
hold_up with reqular light-duty, traffic.

PROPOSED ADIUSTMENTS

1. The proposed basis of adjustment to the Contract Sum is: B9 an increase [ a decrease
to be determined (1 unchanged
£ Not-to-Exceed: $ 5,926.65
! Lump Sum: $
] Unit Price of: % per
] As detqzrmined by the A/E on the basis of reasonable expenditures and savings including overhead
and profit. ‘
2. The Contract Time is proposed to: [ remain unchanged
¥ increase by TBD calendar days
‘ [ decrease by calendar_days |

Signature by the Contractor indicates the Coniractor’s agregmeptiwith the gropased basis of adjustment in the Contract Sum

and Time set forth in this Construction Change Directive. \f
s _";M_iz
natira) M (Date}

Edmund V. Most, Director of Capital Projects 1
Michael EQWards | o arehitecture [%00S. 240, 03/10/2017
(Print ar Type Name of A/E) (Signature) (Date)

Signature by the Contractor indicates the Contractor’s full and comglete agreement with thef{proposed basis bf adjustment in the
Contract Sum and Time as set fortl‘l in this Directive. Change Directives accept y the Contractor shall be?ncorporated into a

Change Qrder without further adjustment. / :
; - .
E—j’%/{&éeum) i(Date}
i

JT Skageas, Howell & Howell Contractors, Inc,
{Name of Contractor)



CPR COMMITTEE and/or COUNCIL AGENDA ]7>

TO: John J. Tecklenburg, Mayor
FROM: Beth Brownlee / Matt Frohlich DEPT. Parks — Capital Projects

SUBJECT: LOUIS WARING JR. WEST ASHLEY SENIOR CENTER CHANGE ORDER #3

REQUEST: Approval of Change Order #3 to the Construction Contract with Howell & Howell in
the amount of $140,307.94 for collecting and hauling automotive debris and other
construction debris from the site. Roper 81. Francis has agreed to reimburse the City
in the amount of $64,191.86 for half of the actual incurred cost by Howell & Howell
for this work prior to labor, equipment usage, overhead and profit. This approval will
result in a budget transfer of $140,307.24 io the Howell & Howell Construction
Contract from the Project Contingency. The total project budget will increase by
$64,191.86. The iotal contract time will increase hy 7 days.

COMMITTEE OF COUNCIL.: Ways & Means DATE: April 25, 2017

AR

COORD.

T T T e T Y D D e P S A

ION This request has been coordinated with: (attach all recommendaﬂons/rev}ews)

Yes N/A Signaturefof individual Contacted  Attachment

CPR Committee Chair ] [ v M Wha 77— [
Corporate Counsel ] ] v ,{éfg&,w, /A 1
Capital Project Director [ ] [] _‘"\\ AA&J%‘F\@_A _ ]
MBE Manager I___l I——I \j—r | | |—I

FUNDING:  Was funding previously approved? Yes No [ JNA []

if yes, provide the following:  Dept/Div Parks /Capital Projects  Acct # 051398-58240

Balance in Account $140,307.94 Amount needed for this item $140,307.94
Project Number CP1336

NEED: Identify any critical time constraint(s).

Jot Ry S RS R 5 TR AT

CFO's Signature: f fimn [ 1 "L ll m

FISCAL IMPACT: The approval of Change Order #3 will result in a $140,307.94 increase to the
Howell & Howell Construction Contract from $7,748,286.09 to $7,888,594.03. The funding
sources for this project are: 2012 General Fund Reserves, 2014 GO Bond, 2013 General Fund
Reserves, 2014 General Fund Reserves, and Capital Contributions from Roper St. Francis.

T I e o3 B B B B e e s et

P T— e

Mayor's Signature: /Z}L/A/—fv/zi’\/(
John@ckienburg, Mayor
ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's

Signature}) PACKAGE IS DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00
A.M ON THE DAY OF THE CLERK'S AGENDA MEETING.




City of Charleston
Construction Change Order

PROJECT: CP 1336 WARING SENIOR CENTER (FKA WEST ASHLEY SENIOR CENTER)

(VUMBER) (NAME)

CONTRACTOR: HOWELL & HOWELL CONTRACTORS, INC CHANGE ORDER NO.: 03

1. Description of the Change Order:
(Reference any attachments by name and date)
Change Qrder 03 includes the following:

« Change directive 01 (dated 12/6/16) in the amount of $140,307.94 for collecting and hauling avtometive debris and

construction debris on site. Over the course of two months 1.607.05 tons was collected and disposed off site.
$126.86 per ton is listed_on the chanae directive; however we have negotiated the cost down substantially based on
actual costs per ton from [andfill, actual costs for truck rental per hour, labor and equipment usage as well as overhead

and profit for sub and GC.
= 543,22 per ton for Spring Grove landfill x 1607.05 tons= $69,456.70

»  Hourly rate for trucks = $100 x 293 hours = 529,300
= $69,456.70 + 29,300 = $98,756.70 + $9,172.49 sub labor = $107,929.19
= 17% sub OH/profit = $18,347.96 ; 13% GC OH/commission = $14,030.79
»  5107,929.19 + $18,347.96 + $14,030.79 = $140,307.94

This change order includes 7 additional days to be added to the substantial completion date.

2. Adjustments to the Contract Amount:

Original Contract AMOUNE .. s s $ 7,638,940.00
Change by Previously Approved Change Orders v o, $ _109,346.09
Contract Amount prior to this Change Order ..., $ 7,748,286.09
Amount of this Change Order ... e e e reres e eeeees $§ 140,307.94
New Contract Amount, including this Change Order ......cccoccicerniirirnienrennnnnnnns, ¢ 7,888,594.03

3. Adjustments in Contract Time:

Original Date for Substantial Completion......co e, March 22, 2018
Change in Days by Previously Approved Change Orders .......cccrmrimnnicenneeenian. 9 Days
Change in Days for this Change Order ........... e e 7 Days
New Date for Substantial Completion .ccoei i, April 7, 2018
4, Amount of this Change Order performed by MBE.........cccoooovi i, $ 0
Liollio Architecture Howell & Howell Contractors, Inc. City of Charleston
Architect/ Engineer Contractor Owner

147 Wappoo Creek Drive
Charleston, SC 29412

2603 Grassland Drive
Bluegrass Industrial Parkway

Louisville, KY 40299

823 Meeting St
Charleston, SC 28403

By: Cherie Liollio

Date: fgzﬁl ‘%, ZQI%

Address

Address

'ﬁ' Signature

By: JT Skaggs, Project Manager

Date: (1[- /g- /:IL

Signature

By: John J. Tecklenburg

Date:

8-21-07



ocument G714" - 2007

Construction Change Directive .
“PROJECT: (Name and address) "~ DIRECTIVE NUMBER: 0601 OWNER: 7]
West Ashley Senior Center DATE: 12/6/16 | ARCHITECT: ]
2001 Henry Tecklenburg Drive CONTRACT FOR: General Construciion )
Charlesten, 3C 29414 . CONSULTANT: []
TO CONTRAGTOR: (Name and address) CONTRACT DATED: September 13, 2016 CONTRACTOR: []
Howell & Howell Contractors, Inc. ARCHITECT'S PROJECT NUMBER: 14103 FIELD [
2603 Grassland Drive
Louisvile, KY 40299 OTHER [

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the olternative)

Unit Price No. 10: Debris removal and disposal of tires, automotive parts, and other debris uncovered during site
excavalion

PROPOSED ADJUSTMENTS !
1. The proposed basis of adjustinent to the Contract Sum or Guaranteed Maximum Price is:
1 - Lump Sum decrease of $0.00

« Unit Price of $126.86 per Lon
(3 - Asprovided in Section 7.3.3 of AIA Document A201-2007
1 - As follows:

2 The Contract Time is proposed to (remain unchanged). The propased adjustment, ifany, is 0 days.
When signed by the Owner and Architect and received by the Confracior, this document Contractor signatuve indicates ngroement
beeomes effective IMMEDIATELY as 2 Constiuction Change Directive (CCD), and the with the proposed adjustments in Contrael
Contractor sholl procead with the chanpe(sy deseribed rbove. Sum and Contract Time set forth in this
CCo.
Liollio Architectire City of Charleston, Dept of Parks Howell & Howell Contractors, Ine,
Capilal Projecis Division
ARCHITEET (Fhrm name) GWNER (Firm name) CONTRACTOR (Firm name)
147 Wappoo Creek Drive, Ste 160 823 Mueling Streel 2603 Grassland Drive
Chaclesipn SC 29412 “hzu‘ie;on, SC 29403 ) Louisville, K'Y 40299
DRESS 4 7 DDR% § ADDRESS
AN A \ITTs—
),/ Sl W L i - i ‘D I Y . vy
BY (Signature) . BY-fSignitne) R BY (Signaiypb)
Edmund vost, Deputy Dil'ecter‘or
Cherie A, Liollio, Principal y Capital Projects B JT Skaggs, Project Manager -
{(Typed name) (Typed name) (Typed name)}
December 6, 2016 L December 7, 2016 ['2./8 /ZG Hp
DATE DATE DATE

AR Documanl G744™ — 2007, Copyrght 6 2001 and 2607 by The American Insktute of Archilacts. All rights reserved. WARNING This AIA Documant I
protacted by U.S Copyriaht Law and Interaatfonal Troating Unnuihorlzad reprodustion or distribution of this AIA” Docament, ar any portlon of i, tnay
rasult in severe civit and criming! penalties, and will be prosecuted to the miimun extent possiylo under the lav. This document was produced by AlA
anfreare al 0848 98 on 12/06¢2016 under Order Me.2403306519_1 whech axplies on 0414/2017 and is not for resate

Usor Notes: (84€6420008)



Howell & Howell Contractors, Inc.
P. Q. Box 36097 » Louisville, Kentucly 40233-6697

ﬂ:s {:’,-,{:s—s\
A

éﬁf W

“The Pveanal Toush® 2603 Grasslang Drive Telephone (502) 491-7985
Louisville, KY 40299-2523 Toll Free (888) 4914434
hnh@howellandhowelling.com Fax (502) 491-1212

|
West Ashley Semior Center Date 11/23/2016

Work Changes Proposal Request 001

Unit price no. 10: Debris removal and disposal of tires, automotive parts and other debris uncovered during site
excavation.

Subcontractor: Gulf Stream Construction unit price for debris removal and disposal.  §112.27 per ton
Howell and Howeli overhead 10% and 3% Commission $14.59 per fon
$126.86 total cost per ton

See attached pricing from Gulf Stream
Unit of Measuremert: Ton, GC to provide load tickets from subcontractor

We exclade any Hazardous waste disposal.

Thanks
M“""'—'———_"—F
./..':'.‘ﬂ e
e
L
//‘.r/"__‘.-uw‘-

Project Manager

MMember |




L (

P ST R LT 1O

1983 Techuology Drive  Charleston, § 294932
{843} 5372-4363 » Fax {R43) 572.9600

&

HEUITsTre A

sirpciinn.rom

Tor Howell And Howell . Contact:
+ .
Address: Johns Estand, SC i Phone: (843) 554-0222
! Faxs
Project Name: West Ashley Senior Center - Unit Price For Debris Disposal Bid Number;
Project Location:  Henry Tecklenburg Drive, Charleston, SC Bid Date: 11/17/2016
|3tem Description _ Estimated Quantity Unit ~_Unit Price]
Unit Price For Debris Rermoval And Disposal 1,00 TON $112.27
Tetal Bid Price: 5112.27

Notes: \

+ We propose to remove and dispose of the debris at a local landfll. This material will qualify as C&D (Constructicn and Demo) debris.
= We are In receipt of Proposal Request No. 1. 7
= Exclusions:

Hazardous waste disposal

ACCEFTED! CONFIRMED:

‘The above prices, specifications and cenditions are satisfactory and Gulf Stream Construcition Company Inc
are hereby accepted.

Buyer:

Signature: Authorized Signature:

Date of Acceptance: Estimator: Craig Francke

(843) 572-4363
cfrancke@gulfstreameonstruction.com

11/17/2016 7:12:55 PM PageLofl *



ATA bocument 6709 - 2001

Work Changes Proposal Request

PROJECT (Name and address): PROPOSAL REQUEST NUMBER: 001 OWNER: []
West Ashley Senior Center _

Henry Tecklenburg Drive DATE OF ISSUANCE: November 10, 20106 ARCHITECT: L]
Charleston, SC 29414 g CONSULTANT: []

OWNER (Name and address): CONTRACT FOR: General Construction CONTRACTOR: L]
City of Charleston FIELD: [
Deptartment of Parks CONTRACT DATE: September 14, 2016 OTHER: []
Capital Projects Division g
823 Meeting Street
Charleston, SC 29403

FROM ARCHITECT (Neme and ARCHITECT’S PROJECT NUMBER: 14103
address):

Liollio Architecture

147 Wappoo Creek Drive, STE 440

Chatleston, SC 29412

TO CONTRACTOR (Wame and
address):

Howell & Howell Confractors, Inc.
2603 Grassland Drive

Louisville, KY 40299

Please submit an itemized propesal for changes in the Confract Sum and Contract Time for proposed madifications to
the Contract Documents described herein. Within Ten (10) days, the Contractor must submit this proposal or notify the
Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE
WORK DESCRIBED IN THE PROFOSED MODIFICATIONS,

DESCRIPTION (Insert a written description of the Work): _
, . . .

Provide unit price inn accordance with Speclﬁcati(:;n 012200 - Unit Price

Unit Price No. 10: "Debris removal and disposal"

Description: Removal of tires, automotive parts and other debris uncovered during site excavation

Unit of Measurement: Ton, to be substantiated by load tickets.

ATTACHMENTS (List attached documents that support descriptioJ‘v):

None
REQUES Y TH CHITECT:

. Ao Cherie A. Liollio, Principal
(Signatiggf ~~ (Printed name and title)

AlA Dacument G703™ - 2001, Copyright ® 1993 and 2061 by The American Insfitute of Architects. Al rights reserved. WARNING: This AIA® Document is
protected by U8, Copyright Law and Intomational Traatles. Unauthorized reproduction or dislrlsution of this AIA® Documant, or any portion of it, may 1
result In severe civil and criminal penalties, and will be prosecutod to the maximum extent possitla snder the lav. This document was produced by AtA
software at 12:10:25 on 11/10/2016 under Order No,3403306519_1 which expires an 04/14/2017, and is not for rasala.

User Notes: (1783183705}



CPR COMMITTEE and/or COUNCIL AGENDA g)

TO: John J. Tecklenburg, Mayor
FROM: Nate Yokoyama / Matt Frohlich DEPT. Parks — Capital Projects
SUBJECT: CPD HEADQUARTERS HVAC REPLACEMENT CONSTRUCTION CONTRACT

REQUEST: Approval of a Construction Contract with Carolina Chillers, Inc. in the amount of
$40,346.00 for the supervision, labor and materials required to remove the existing 8-Ton
Liebert unit and install a new 8-Ton Liebert unit. The scope includes removal and
replacement of the ceiling system, evacuation of the existing refrigerant, the new unit,
piping, duct work modifications, power wiring, conirols, disposal of the existing unit,
startup and testing. The price is to include the coating of the new condenser coil for
saltwater application. With the approval of the project budget, Staff is authorized to
award and/or amend contracts less than $40,000, to the extent contingency funds
exist in the Council Approved budget.

COMMITTEE OF COUNCIL.: Ways & Means DATE: April 25, 2017

COORDINATION: This request has been coordinated wnth (atiach all recommendatfons/rewews)

Yes N/A  Signature of/individual Contacted Attachment

CPR Committee Chair [  [] ( (e 77 o []
Corporate Counsel 0 [ 7 _ - ]
Capital Projects Director [ | [ ] \ N CS)L , ]
MBE Manager D I_I 1 | ! I—]

FUNDING:  Was funding previously approved? Yes No [JNA [

If yes, provide the following: Dept/Div  Parks-Facilities Maint. Acct#  170100-52410

Balance in Account  $46,400.00 Amount needed for this item $40,346.00
Project Number CP1711

NEED: Identify any critical time constraini(s).

T

;FO 's Signature: )jm ¢ UM YT .

FISCAL IMPACT: Approval of this g:tlon will institute a $46,400.000 project budget of
which the $40,346.00 Construction Contract will be funded. The funding source for this
project is the Facilities Maintenance-General Maintenance line item in the 2017 General
Operatmg Budge‘t o

R T

Mayor's Signature: K//j}’i A ‘i//ﬂ—/

\J John'J. Tecklenburg, Mayor

KKKKK T —

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFED/APPROVED (except Mayor's
Signature) PACKAGE 1S DUE IN THE CLERK OF COUNCIL'S OFFICE NO LATER THAN 10:00
AM THE DAY OF THE CLERK’'S AGENDA MEETING.




City of Charleston
Short-Form Construction Contract

THIS CONTRACT, dated the day of , 201 _ is by and between:

the Owner: City of Charleston and the Contractor; _Carolina Chiiler, Inc
Department of Parks 3810 Ladson Road
823 Meeting Street Ladson, SC 29456

Charleston, SC 29403

WHEREAS, the Owner requires the construction of the project {the “Project”) identified as follows:

CP1711: CPD Headguarters HVAC Replacement

WHEREAS, the Contractor, whose South Carolina professional ficense is _M104901, is prepared and qualified to provide
such Construction in accordance with Exhibit A and the General Conditions of this Contract;

NOW THEREFORE, the Owner and Contractor agree to all of the following terms and conditions set forth in this
Contract:

TIME OF PERFORMANCE:

THE EFFECTIVE DATE of this Contract shall be the date written above or when all parties have signed this
Contract, whichever is later.

THE DATE OF COMMENCEMENT shall be the date indicated in the Notice to Proceed.,

THE DATE OF SUBSTANTIAL COMPLETION shall be 14 calendar days after the DATE OF COMMENCEMENT,
subject to any adjustment(s) made in accordance with the terms of this Contract.

THE DATE OF FINAL COMPLETION shall be the date that the Scope of Work has been completed and accepted by
the Owner.

PAYMENT TO THE CONTRACTOR:

This Contract authorizes a lump sum payment not to exceed $40,346 for services performed and accepted by
the Owner in accordance with this Contract after Final Completion. Payment shall be Net 30 days after Final
Completion and receipt of an original invoice which is submitted by the Contractor and accepted by the Owner.
Faxed and/or copled invoices shall not be accepted.

GENERAL CONDITIONS:

1.

The Contract Documents forming this Contract consist of a fully-executed Short Form Construction Contract (this
document), the Project Manual, all Project Drawings and Specifications, all Bid Addenda, the Contractor's
completed Bid Form, all Change Orders and Change Directives, and all Exhibits to these documents. In the event
that a term in the Short Form Construction Contract conflicts with a term in the Contractor’s Bid Form, the term
contained within the Short Form Censtruction Contract shali prevail.

The Contractor shall prepare__ Daily _Progress Reports of the Work and submit them to the Owner on a
weekly basis. The Owner shall at all times have access to the Project where the Scope of Work is being
performed for the purpose of observing or inspecting the work performed by the Contractor. In any case of
disagreement concerning any portion of the plans, specifications, work methods, workmanship, or any other
matter concerning this Contract, the final decision shall be that of the Owner,

Short-Form Construction Contract Page 1 of 3 Project: CP1711
SFCC5/2014



3. The Owner may authorize changes to the Scope of Work. If Owners authorizes changes to the Scope of Work,
such changes shall be incorporated into the Scope of Work and made by issuing either a Change Order or a
Construction Change Directive to the Contractor, and the Contractor shall perform the changed work promptly,

4. The Contractor shall furnish and pay the cost, including sales tax and other applicable taxes and fees, of all
necessary materials, labor, tools, equipment, and supervision, as well as all business insurance, licenses and
permits required by the City of Charleston, the State of South Carolina or as required by this Contract to perform
the Scope of Work and any amendments thereto.

5. This Contract shall be interpreted pursuant to the laws and statutes of the State of South Carolina and the City of
Charieston. The Contractor shall be responsible for compliance with all applicable laws, ordinances, rules and
regulations for the duration of this Contract, and shall indemnify the Owner in the event of non-compliance
thereof.

6. The Contractor shall be responsible for all construction means, methods, techniques, procedures and safety
measures in the performance of the Scope of Work. Before beginning any work, the Contractor shall be
responsible for examining the Drawings and Specifications for compliance with applicable faws, ordinances, and
regulations, and shall immediately report any discrepancy to the Owner,

7. For a period of two years from the date of Final Completion, the Contractor shall remedy and make good all
defects in material and workmanship at no additional cost to the Owner and pay for any damage to other work or
property resulting from such defects,

8. The Contractor shall indemnify and save harmless the Owner and the Owner’s officers, agents and employees,
from and against all losses and claims, demands, payments, suits, actions, recoveries, and judgments of every
nature and description brought or recovered against them by reason of any act, omission, or default of the
Contractor, its agents, or employees or subcontractors in the performance of this Contract. When the Owner
submits notice, Contractor shall promptly defend any aforementioned action at no cost to the Owner. This
obligation shall survive the suspension or termination of this Contract. The limits of insurance coverage required
herein shall not serve to limit this indemnity obligation. The recovery of costs and fees shall extend to those
incurred in the enforcement of this indemnity.

9. The Contractor shall employ only persons skilled in the Scope of Work for which it is to perform, and employ an
experienced superintendent to supervise the Work who shall be responsible for the acts or omissions of the
Contractor's agents and employees as well as those of subcontractors and their agents and employees working
on behalf of the Contractor. The Owner may, in writing, require the Contractor to remove from the project any
employee the Owner deems incompetent, careless or otherwise objectionable at no additional expense to the
Owner. The Contractor shall not subcontract out more than 25% _of the total cost of this project,

10. The Contractor must exercise due diligence in protecting the Project and adjacent property. If, in the opinion of
the Owner, the Scope of Work is being carried out in a damaging or irresponsible manner, it may terminate this
Contract effective immediately upen verbal or written notice to the Contractor at no cost to the Qwner,

11. The Owner reserves the right to terminate this Contract when it is in the best interest of the Owner, including but
not limited to the non-appropriation of funds. If this Contract is so terminated, the Owner shail provide the
Contractor with thirty (30} days written notice of such termination. Contractor shall be paid for Work performed
through the date of termination for convenience. No costs shall be allowed to the Contractor for a termination for
convenience or when it is in the best interest of the Owner. No damages shall be allowed to the Contractor for a
termination for convenience or when it is in the best interest of the Qwner.

If the Contractor fails to comply with the terms of this Contract, the Owner shall notify the Contractor in writing
specifying the noncompliance. The Owner reserves the right to terminate this Contract by written notice to the
Contractor if the noncompliance is not corrected within fifteen (15) days after receipt of written notice. Contractor
shall not be entitled to any costs or damages resulting from a termination for default,

12. The failure of either party to enforce any provision of this Contract shall not be construed as a waiver or fimitation
of that party’s right to subsequently enforce and compel strict compliance by the defaulting party with every
provision of this Contract.

Short-Form Construction Contract Page Z of 3 Project: CP1711
SFCC5/2014



13. All notices pursuant to this Contract to either of the parties hereto shall be deemed properly given when
deposited in the United States mail, either by registered or certified mail (postage prepaid) to the addresses
stated above for the parties.

14, Certificates of Insurance acceptable to the Owner shall be filed with the Owner prior to the Date of
Comimencement. Certificates of Insurance shall contain a provision that coverage afforded under the policies
shall not be cancelled unless at least thirty (30) days prior written notice has been given to the Owner.
Cancellation of Contractor's insurance shall be grounds for termination of this Contract. All insurance policies
required of the Contractor shall provide that the Owner be named as an additional insured. The Contractor shail
procure and maintain at its own expense for the duration of the Contract the following:

d.

Contractor's General Public Liability and Property Damage Insurance _including vehicle coverage,
protecting the Contractor from claims of personal injury, including death, and claims for destruction of or

damage to property arising out of or in connection with any operations under this Contract, whether such
operations be by the Contractor or a subcontractor employed by the Contractor. Insurance shall be
written with a limit of liability of not less than 1,000,000 combined single limit per occurrence for bodily
injury, property damage, and personal injury.

Workers Compensation Insurance, including occupational disease coverage, for ail of the Contractor's
employees. In case any Work is subcontracted, the Contractor shall require such subcontractors
identically to provide Workers Compensation Insurance, including occupational disease coverage, for all
of its employees, unless such employees are covered by the protections afforded by the Contractor. In
case any class of employees engaged in hazardous work under this Contract that are not protected under
the Workers Compensation Law, the Contractor shall provide, and shall cause each subcontractor to
provide, adequate and suitable insurance equal to the Contractor’s insurance requirements as set forth
herein for the protection of its employees not otherwise protected.

IN WITNESS WHEREOQF, the parties hereto, by their authorized representatives, have signed, sealed and
delivered this Contract at Charleston, South Carolina.

OWNER: City of Charleston CONTRACTOR: &AQ,O bk st N C;’t-i LAlEES i P
<, Py,
BY: BY: Y —
{Signature of Contractor Representative)
Title Tron  Bescilén
(Print or Type Name of Contractor Representative)
ITS: /—fl Lot ST W’L LINDYA L
Short-Form Construction Contract Page 3 of 3 Project: CP1711

SFCC5/2014



COMMITTEE / COUNCIL AGENDA 7‘)

TO: John Tecklenburg, Mayor
FROM: Laura Cabiness DEPT. Public Service

SUBJECT: US17 SPRING/FISHBURNE US17 DRAINAGE IMPROVEMENT PROJECT BASELINE
MONITORING AND SURVEYING - AMENDMENT #2

REQUEST: Approve Amendment # 2 for continued ground seftlement monitoring at increased
intervals due 1o unforeseen subsurface conditions encountered during shaft
excavation and submitial of a final report, Contract total with Amendment #2 is
$68,553.71,

COMMITTEE OF COUNCIL: Ways & Means DATE: 25 April 2017

COORDINATION: Thisz.request has been coordinated with: (attach all recommendaﬁons/reviewé)ﬂ

Yes N/A Signature of Individual Contacted Attachment

Corporate Counsel [ ] |:| : %%W []
Cap. Proj. Cmte. Chair | ] fml AW R []
Dir. Dept. of Public Serv. [ | 4 %ﬁ,{,ﬁm@ [ ]
FUNDING:  Was funding previously approved? Yes [ ] No NA [
If yes, provide the following: Dept./Div.. 050335 Account #: 529238
Balance in Account $34,030.00 Amount needed for this item  $34,030.00

Does this document need to be recorded at the RMC Office? Yes |:! No

NEED: Identify any critical time constraini(s).

]

CFO's Signature: (\//g h\l{, U ) !\ ﬁ- M}\*—"

FISCAL IMPACT: U

Mayor's Signature: %L/AM

John Téckl burg, Mayor

ORIGINATING OFFICE PLEASE NOTE: A FULLY STAFFEDIAPPROVED (except Mayor’'s Signature) PACKAGE 1S
DUE IN THE CLERK OF COUNCIL’S OFFICE NO LATER THAN 10:00AM THE DAY OF THE CLERK’S AGENDA
MEETING.




ORNERSTONE

SURVEYING & BENGINEERNG, INC.

April 11, 2017

Mr. Steve Kirk, P.E.

Senior Engineering Project Manager
City of Charleston

2 George Street, Suite 2100
Charleston, S.C. 29401

Re: Fee Proposal for Periodic Ground Settlement Monitoring Surveys on the City of
Charleston Spring/Fishburne (U.S. 17) Drainage Improvements (Division I) Project,
Amendment No. 2

Dear Mr. Kirk:

Please find below the Corerstone Surveying & Engineering, Inc. (CSE) fee proposal and
Scope of Services for two new survey tasks requested by Black & Veatch for the City of
Charleston ‘Spring/Fishburne (U.S. 17) Drainage Improvements (Division I) Project’:

Task I. 15 Periodic ‘Ground Settlement Monitoring’ (GSM) Surveys and Reports: A
Unit Cost of $2,195.00 per GSM Survey and Report (Estimated total fee for Task I of
Amendment No. 2: $32,925.00)

CSE will perform a total of 15 bi-weekly vertical (elevation) ‘ground settlement
monitoring’ surveys on the remaining, readily observable, and undisturbed monitoring
points (existing railroad spikes with square aluminum flashing bases and/or ‘MagNails’)
in the U.S. 17/L.ockwood Boulevard/Lockwood Drive project area located in Charleston,
South Carolina, unless directed otherwise in writing by the City of Charleston or by a
Black & Veatch representative on behalf of the City of Charleston. An ‘Elevation
Survey Report’ comparing the most recent GSM survey data to the project baseline
elevation data will be prepared upon the completion of each vertical survey, The GSM
survey report will subsequently be submitted in electronic file format (. pdf and/or .xlsx)
to the City of Charleston via the Black & Veatch project manager. The project survey
data will be measured and reported to the nearest 0.01° in the NAVD 88 (sFt.) vertical
datum. No horizontal data for any project monitoring point or project TBM will be
reported.

Task II. A Final Report Summarizing the ‘Ground Settlement Monitoring’ Surveys
and Results for the Spring/Fishburne Project; Lump Sum Fee: $1,105.00

CSE will prepare and submit a final report, signed and sealed by a South Carolina

Professional Land Surveyor, summarizing the GSM survey work and results for the
Spring/Fishburne project.
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This proposal is valid for 30 days from the date of this letter. It is anticipated that the City
of Charleston will facilitate the necessary permissions for Cornerstone Surveying &
Engineering, Inc. vehicles and surveying personnel to access the project site and
adjoining areas in order for CSE to perform the required surveys. Notice will be given as
quickly as possible by CSE to the City of Charleston and to Black & Veatch if any
conditions or circumstances outside of our control (i.e. site construction, site conditions,
weather, site access restrictions, other scheduled activities, etc.) occur that either delay,
restrict, or prevent the prescribed surveying services for the Amendment No. 2 ‘Ground
Settlement Monitoring’ tasks. If you have any questions about this fee proposal, alternate
instructions, or other comments pertaining to this project and monitoring survey, please
contact me. We appreciate the opportunity to make this submittal to you and the City of
Charleston through Black & Veatch.

Sincerely,

CORNERSTONE SURVEYING & ENGINEERING, INC.

i

Keith A. Wilson, PLS, VP
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City of Charleston
Contract Amendment #2 for Professional Services

Project: Baseline Elevation Survey and Settlement Monitoring for US17 Spring/Fishburne Drainage
Improvement Project

Owner: City of Charleston A/E:  Cornerstone Engineering & Surveying, Inc.
Department of Public Service 1240 Bacons Bridge Road
2 George St Summerville, SC 29486-4114
Charleston, SC 29401

Contract Date: 19 March 2009

Amendment Date: 12 April 2017

To the A/E: You are hereby authorized, subject to contract provisions, to make the following changes:

1. Description of the Contract Amendment: Task I: Continued more-frequent ground settiement monitoring due
to unforeseen subsurface conditions (estimated 15 separate surveys at a unit cost of $2,195.00 per GSM survey)
and Task II: submittal of a final report (lump sum fee of $1,105),

2. Adjustments to the Contract Sum;

Original CONEract SUM ..ot s r e s e e $ 29,250.00
Change by Previously Approved Contract Amendments...........cccoovvneene. $ 5,273.71
Contract Sum prior to this Contract Amendment..........ccovvevvveiveeieeeeene, $ 34,523.71
Amount of this contract Amendment, complete.......cconverviieniiieinienns $ 34,030.00
New Contract Sum, including this Contract Amendment ......oooveeeeevvcvnens $ 68,553.71

3. Adjustments in Contract Time:

Original Date for Contract Completion........cu i n/a
Change in Bays by Previously Approved Contract Amendments .........ocoeiiins n/a
Change in Pays for this Contract AMendment .....ccoovvecee e n/a
New Date for Contract Completion...........coov et eee e n/a

ARCHITECT/ ENGINEER; /@ %Wo@‘l 4 fil ‘I’l
{Date

" Keith Wilson

OWNER:

John J Tecklenburg, Mayor (Date)
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